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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         
SUMMARY OF CHANGES   
 
 
SECTION 00010 - SOLICITATION CONTRACT FORM  
                The required response date/time has changed from 24-May-2010 03:00 PM to 29-May-2010 03:00 PM, 
Kabul time.  
 
 
Sections 00110, 00120, 01040, 01060 & 01451 are hereby replaced with the attached files. 
 
Section 01065 is added to the solicitation. 
 
“Dari” version of sections 00110 & 00120 are provided; however the “English” version is the legal version. 
 
 
(End of Summary of Changes)  
 
 



Version 1.0 dated 11 April 2010 

SECTION 00110 
INSTRUCTIONS, CONDITIONS, AND NOTICES TO BIDDERS 

 
LOWEST PRICED TECHNICALLY ACCEPTABLE (LPTA) 

 
 
1.  DEFINITION 
 

This solicitation is for a firm fixed price type contract to acquire: Dardoj District, Badakhshan, 
Province.  

 
This work includes, but is not limited to, management, planning, design, material, labor, 
and equipment, to site adapt and construct all utilities, vehicular access, buildings, force 
protection measures, site security, de-mining activities, and other features as referenced 
herein.   

 
When the word ‘Offeror’ is encountered throughout this Section 00110, it is intended to mean a 
company or Joint Venture seeking to do business with the Government that submits a 
proposal in response to this solicitation. 

 
A proposal is documentation prepared by the Offeror and submitted to the Government for 
evaluation purposes in response to this solicitation. 

 
When the word ‘Government’ is encountered throughout this Section 00110, it is intended to 
mean U.S. Army Corps of Engineers Afghanistan District-North (AED-N). 

 
Proposals for this solicitation will be accepted until the date and time indicated on Standard 
Form 1442.  Perspective Offerors should submit inquiries related to this solicitation only by 
e-mail to: 

   
 E-MAIL ADDRESS:  Martha.L.Jackson@usace.army.mil  
 
Include the solicitation number, and project title with any questions/clarifications.  Written 
questions must be received by this office not later than 4 calendar days prior to the date set for 
receipt of offers. TELEPHONE INQUIRIES WILL NOT BE ACCEPTED. 
 

Oral explanations or instructions are not binding.  Any information given to an Offeror which 
impacts the solicitation and/or offer will be given in the form of a written amendment to the 
solicitation.  

 
As this is a competitive negotiation acquisition, there is no public bid opening and no 
information will be given out as to the number of Offerors or the results of the competition 
until all awards are made. 
 
 

 

mailto:Martha.L.Jackson@usace.army.mil�
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2.  DIRECTIONS FOR SUBMITTING PROPOSALS 
 
 Offers must be in sealed envelopes/packages, marked and addressed as follows: 
 MARK PACKAGES: 
 
  Solicitation No.  W5J9JE-10-R-0067  
 
  Offer Closing Date: 29 May 2010  
 
  Offer Closing Time: 3:00 p.m. (LOCAL KABUL TIME) 
 
 ADDRESS PACKAGES TO: 
 
  U.S. Army Corps of Engineers (USACE) 
  Afghanistan Engineer District-North (AED-N) 
  Qalaa House, Attention:  Martha Jackson 
  Kabul, Afghanistan 
 

Special Instructions Pertaining to Hand Carried Offers:  Hand-carried offers must be 
delivered to the USACE AED office, Qalaa House, Kabul, Afghanistan. Offerors who desire 
to hand-deliver their offers must give properly marked package(s) to the guard at the entrance 
gate to Qalaa House Compound no later than the time specified above (hand receipts 
provided upon request). 

 
PROPOSALS SUBMITTED AFTER THE DATE AND TIMES ESTABLISHED FOR 
SUBMISSION OF PROPOSALS WILL NOT BE EVALUATED. 

 
3.  PREPROPOSAL CONFERENCE / SITE VISIT 
 

A Pre-proposal Conference was held at Qalaa House in Kabul.  The conference slides and 
information are located on the AEN website at 
http://www.aed.usace.army.mil/contracting2010.asp   

 
An organized site visit will not be held. Vendors may visit the site on their own schedule and 
at their own risk. 

 
IMPORTANT NOTES.  (1) Remarks and explanations addressed during the conference shall 
not qualify or alter the terms and conditions of the solicitation. (2) The terms and conditions 
of the solicitation remain unchanged unless the solicitation is formally amended in writing by 
the Contracting Officer. 

 
4. ELECTRONIC OFFERS 
 

FAXED PROPOSALS, MODIFICATIONS THERETO, OR CANCELLATIONS WILL 
NOT BE ACCEPTED.  However, proposals may be withdrawn in writing by letter or e-mail.  
Any written notice to withdraw an offer sent to this office must be received in the office 

http://www.aed.usace.army.mil/contracting2010.asp�
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designated in the Request for Proposal (RFP) for receipt of offers not later than the exact date 
and time set for receipt of proposals.   
 

5.  PROPOSALS SHALL BE SUBMITTED IN THE FOLLOWING FORMAT: 
 

Proposal Package              Original         Copies          
 
VOLUME 1 – Technical Proposal           1               3  
 
 FACTOR 1 – Experience 
 
 FACTOR 2 – Key Personnel  
 
 FACTOR 3 - Security  
  
 FACTOR 4 – Past Performance 
 
 FACTOR 5 – Afghan Capacity Development 
 
 Volume 1 shall also include the following:  

 
• Letters of Commitments for Subcontractors (if applicable) 
• Joint Venture Agreement (if applicable) 

 
        Original       Copies 
VOLUME 2 – Price Proposal and  
Administrative Submission                 1              0 
  
 FACTOR 6 – Price Proposal 
 
 Volume 2 shall also include the following:  
 

• Signed offer, Standard Form 1442 
• Pricing Schedule  
• Representation and Certifications, Section 00600                
• All Amendments, signed and dated   
• Offeror’s e-mail address and cell phone number 
• Name, Address, DUNS, CAGE and TAX Identification Number of the 

Contractor submitting the proposal  
                         

Failure to submit these documents may result in rejection of the proposal. The Government 
will not make assumptions concerning intent, capabilities, or experience.  Clear identification 
of proposal details shall be the sole responsibility of the Offeror.  The Government will reject 
incomplete proposals after initial evaluation without further consideration.  Therefore the 
proposal shall meet the following basic requirements identified in paragraph 6: 
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6.  PROPOSAL SUBMISSION REQUIREMENTS AND INSTRUCTIONS 
 

a. REQUIREMENT FOR SEPARATE TECHNICAL AND PRICE PROPOSALS. 
DO NOT MIX CONTENTS OF VOLUME 1 (Technical) AND VOLUME 2 (Price) IN 
THE SAME BINDER.   
 

  (1)  The Proposal shall be typed and submitted in English, and easy to read. 
 

(2)  Each Offeror must submit a Technical Proposal and a Price Proposal.  The Technical 
Proposal and the Price Proposal must be submitted as separate volumes. Both the 
Technical and price proposal shall contain page numbers.   

 
The outside of each separate volume (Vol 1 – Technical; Vol 2 – Price) must be clearly 
marked to indicate its contents; and the identity of the Offeror.  Additionally, identify the 
“original” Technical proposal and the “original” cost/price proposal on the outside cover.   

 
(3)  Both the Technical Proposal and the Price Proposal must be received by the closing 
date and time set for receipt of proposals. 

 
  (4) Pricing Schedule, Vol 2, shall be completed in full  

 
(5)  Do not include any dollar amounts from the Price Proposal in the Technical Proposal.  

 
(6)  All information intended to be evaluated as part of the Technical Proposal must be 
submitted as part of the Technical Proposal.   Do not cross-reference similar material in 
the Price Proposal, or vice versa.  Also, do not include links to websites in your proposal. 

(7)  Do not include exceptions to the terms and conditions of the solicitation in either the 
technical or price proposal. Should the Offeror include terms and conditions that conflict 
with the terms and conditions of the Solicitation, the offer may be determined 
"unacceptable" and thus ineligible for award.  Any questions related to specific terms and 
conditions contained within the Solicitation should be resolved prior to submission of the 
offer.  Notwithstanding the above, the Offeror must clearly describe in the Proposal 
Cover Sheet submitted with the Price Proposal any exceptions to the contractual and/or 
technical terms and conditions of the solicitation contained in the Offer.   

 
(8)  Failure to submit required documents or failing to complete them properly may result 
in rejection of the offer without further evaluation.  Therefore, Offerors are urged to 
follow instructions and speak with the Contracting Officer if they do not understand any 
part of the Solicitation.  

 
b. DISCUSSIONS.  The Government intends to evaluate proposals and award a contract 
without discussions with Offerors. Therefore, the Offeror’s initial proposal should contain 
the Offeror’s best terms from a cost or price and technical standpoint. The Government 
reserves the right to conduct discussions if the Contracting Officer later determines them to 
be necessary. If the Contracting Officer determines that the number of proposals that would 
otherwise be in the competitive range exceeds the number at which an efficient competition 
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can be conducted, the Contracting Officer may limit the number of proposals in the 
competitive range to the greatest number that will permit an efficient completion among the 
most highly rated proposals.  

 
     c. GENERAL INSTRUCTIONS. 
 

(1)  Submit only the hard-copy paper documents specifically authorized and/or required 
elsewhere in this section.  Do not submit excess information, to include audio-visual 
materials, electronic media, etc.  
   
(2)  Use only 8 ½ by 11 inch paper or A4 paper for hard copy submissions, unless another 
paper size is specifically authorized elsewhere in this section for a particular submission. 
Do not use fold-outs (e.g., 11” x 14” or 11” x 17” sheets). Do not use a font size smaller 
than 10, an unusual font style such as script, or condensed print for any submission.  All 
page margins must be at least 1 inch wide, but may include headers and footers. All pages 
must be numbered.    
 
(3)  The preferred method for assembling your proposals is to use three-ring binders; 
however, the use of pressboard or other report covers with compression or other type 
fasteners is acceptable.  Do not use spring clamps or exceed the recommended capacity 
of the fastener or binder.  Do not use plastic multi-hole/spiral binding systems, heat 
binding systems, or other systems which do not facilitate the ready insertion of additional 
pages.  Do not include loose papers.  
 
(4)  “Confidential” projects cannot be submitted to demonstrate capability unless all of 
the information required for evaluation as specified herein can be provided to the 
Government as part of the Offeror’s technical proposal. Offerors that include in their 
proposals information they do not want disclosed to the public for any purpose, or used 
by the Government except for evaluation purposes, must be clearly marked in accordance 
with the instructions at FAR 52.215-1, “Instructions to Offerors—Competitive 
Acquisition”, paragraph (e), “Restriction on disclosure and use of data”.  
 
(5)  In the case of an Offeror that is part of a large, multi-segmented business concern, 
provide information directly pertaining to the specific segment of the business concern 
(i.e., the division, group, unit, etc.) that will perform work under the prospective contract.        
 
(6)  For submissions with page limitations, the pages will be counted as follows:  One 
side of the paper is one page; information on both the back and front of one sheet of 
paper will be counted as two pages.  Pages furnished for organizational purposes only, 
such as a “Table of Contents” or divider tabs, are not included in the page limitation.   
 

7.  JOINT VENTURES 
 

Each company that is part of a Joint Venture must submit a legally binding joint venture 
agreement with their Technical Proposal. The Government will not evaluate the capability of 
any contractors that are not included in the Joint Venture agreement. Joint Ventures must 
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include a copy of the legal joint venture signed by an authorized officer from each of the 
firms that make up the Joint Venture with the chief executive of each company identified. 
All agreements must be translated into English. A complete and legally binding document 
with all the information required under this section titled “Joint Ventures” shall be included.  

 
If submitting a proposal as a Joint Venture, the experience, key personnel, past 
performance, and management approach of each of the Joint Venture Partners may be 
submitted for the Joint Venture Entity. The experience for each Joint Venture Partner will 
be considered the experience of the Joint Venture entity. Joint ventures shall submit the 
following additional documentation regarding their business entities: 

 
a. A detailed statement outlining the following in terms of percentages, where appropriate. 
 

(1) The relationship of the joint venture parties in terms of business ownership, capital 
contribution, and profit distribution or loss sharing. 
 
(2) The management approach of the joint venture in terms of who will conduct, direct, 
supervise and control the project and have custody and control of the assets of the joint 
venture and perform the duties necessary to complete the work. 
 
(3) The structure of the joint venture and decision-ranking responsibilities of the joint 
venture parties in terms of who will control the manner and method of performance of 
the work. 
 
(4) Identification of the key personnel having authority to legally bind the joint venture 
to subcontracts and state who will provide or contract for the labor and materials for the 
joint venture. 
 
(5) Identification of the party maintaining the joint venture bank accounts for the payment 
of all expenses and the deposits of all receipts, keep the books and records, and pay 
applicable taxes for the joint venture. 
 
(6) Identification of the party furnishing the facilities, such as office supplies and telephone 
service. 
 
(7) Identification of party having overall control of the joint venture. 

 
Other sections of the proposal shall identify, where appropriate, whether key personnel are 
employees of the individual joint venture partners. The proposal should further identify for 
which partner the employee works. If the key personnel is an employee of the joint venture, 
the proposal should indicate that this is the status of the employee.  

 
If one of the joint venture parties possesses relevant experience and/or past performance, 
the experience and/or past performance of that firm will be considered as the experience 
and/or past performance of the joint venture. 
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***All members of the Joint Venture shall sign the SF 1442 and the Joint Venture 
Agreement shall be included as part of the Technical Proposal.  

SUBCONTRACTORS 
 

If an Offeror wishes to be credited with a subcontractor or supplier (i.e. a firm that is not the 
prime contractor or part of the joint venture), a letter of commitment signed by the 
subcontractor and the prime contractor must be submitted.  The commitment letter must be 
submitted even if the firm is in some way related to a joint venture partner (for example, the 
subcontractor is subsidiary of a joint venture partner, or a subsidiary of a firm to which the 
joint venture partner is also a subsidiary).  If an Offeror submits projects demonstrating 
experience by a subcontractor, a subsidiary, or a supplier, as opposed to the prime or one of 
the joint venture partners, the Offeror MUST submit a signed letter of commitment from the 
contractor who performed and completed the work.  If a letter of commitment is not 
submitted, the experience will not be considered.  

 
 ***Letters of Commitment shall be included in the Technical Proposal.   
 
8.  SPECIFIC INSTRUCTIONS FOR VOLUME 1 – TECHNICAL PROPOSAL 
 

(1)  Number of Sets of the Technical Proposal. Submit an ORIGINAL and THREE (3) 
additional sets of the Technical Proposal, with each set in a separate binder.     

 
(2)  Format and Contents of the Technical Proposal and List of Tabs.  The original and all 
copies of the technical proposal will be appropriately labeled as such.  Each technical 
proposal shall be organized using the tabs specified in the following chart. Note: The main 
tabs directly correlate to the evaluation factors identified in Section 00120.  

 
TAB 

 
CONTENTS OF THE TECHNICAL 

PROPOSAL 
PAGE 

LIMITS 
 

TAB 1 
Factor 1 

 

 
EXPERIENCE 5 

 
 

TAB 2 
Factor 2 

 

 
 

KEY PERSONNEL 
 

 
2 pages 

per 
resume 

 
 

TAB 3 
Factor 3 

 

 
SECURITY 

 
10 

 
TAB 4 

Factor 4 
 

 
PAST PERFORMANCE 

 5 
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TAB 5 

Factor 5 
 

 
AFGHAN CAPACITY 

DEVELOPMENT 
 

2 

 
(3)  Page Limitations.  The following page limitations are established for each factor 
described above: 

 
• Factor #1, Experience – Limited to 5 pages (maximum of 5 forms)  

 
   Letters of Commitment with subcontractors (if applicable) will NOT count 
  against your page limitation. 
 
  The Joint Venture agreement (if applicable) will NOT count against your  
  page limitation. 
 

• Factor #2, Key Personnel  – Limited to 2 pages for each resume  
 

• Factor #3, Security – Limited to a maximum of 10 pages.  
 
  Letter of Commitment (if applicable) from a licensed private security 
      contractor, will NOT count against your page limitation. 
 

• Factor #4, Past Performance – Limited to 5 pages (maximum of 5 forms)  
 
  Letters of recommendation, commendations, evaluations and/or awards will    
  NOT count against your page limitation. 
 

• Factor #5, Afghan Capacity Development – Limited to 2 pages (1 page for the 
Resume and 1 page for the Afghan Capacity Development form)  

 
Pages submitted which exceed limitations listed above will not be evaluated.  Tables of 
content, proposal cover letters, and tabs between proposal information do not count toward 
any page limitations in the proposal. 

 
9.  SPECIFIC INSTRUCTIONS FOR VOLUME II – PRICE PROPOSAL 

 
(1)  Number of Sets of the Price Proposal.  Submit an ORIGINAL set of the Price Proposal in 
a binder.        
  
(2)  Size Restrictions and Page Limits.  Use only 8 ½” x 11” or A4 pages.  There are no page 
limits set for the price proposal.  However, limit your response to information required by 
this solicitation.  Excess information will not be considered in the Government’s evaluation.    
 
(3)  Format and Contents of the Price Proposal and List of Tabs.  The Price Proposal shall be 
appropriately labeled and shall be organized and tabbed as indicated in the following chart.  
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TAB 

 

 
CONTENTS OF THE PRICE PROPOSAL 

 
 
 

TAB 1 

 
The Proposal Cover Sheet, to include the Offeror’s e-mail address, cell 
phone number, Name, Address, DUNS, CAGE and Tax Identification 
Number of the Offeror  
 

 
TAB 2 

 
The SF 1442 and Acknowledgement of all Amendments (signed and 
dated) 
 

 
TAB 3 

 
Section 00010,  Pricing Schedule 
 

 
TAB 4 

 
Representations, Certifications, and Other Statements  
of Offerors 
 

 
 (4)  Detailed Submission Instructions for the Price Proposal 

 
TAB 1:  The proposal cover sheet is required by FAR 52.215-1(2) (c) (i)-(v) and must be 
submitted by all Offerors.  This provision, titled “Instructions to Offerors—Competitive 
Acquisition,” and the format for the proposal cover sheet are furnished elsewhere in this 
section.   

 
TAB 2:  The SF 1442, Solicitation, Offer, and Award is to be completed by all Offerors 
and duly executed with an original signature by an official authorized to bind the 
company in accordance with FAR 4.102.  Any and all amendments must be 
acknowledged by all Offerors in accordance with the instructions on the Standard Form 
30, Amendment of Solicitation. 
 
TAB 3:  Section 00010 is to be completed in its entirety by all Offerors.  See Sections 
00010 with attached notes, for further instructions.     
 
TAB 4:  All Offerors must have electronically completed the annual representations and 
certifications on the “Online Representations and Certifications Application” (ORCA) 
website or respond with the completed representations / certifications found in the 
solicitation.  Offerors are responsible for ensuring that these on-line Representations and 
Certifications are updated as necessary to reflect changes, but at least annually to ensure 
that they are kept current, accurate and complete.  If the ORCA is not completed the 
Offeror must complete and return the “Representations, Certifications, and Other 
Statements of Offerors” included in the solicitation.  If the Offeror is a Joint Venture, all 
participants must separately complete both the ORCA Representations and Certifications. 



00110-10 
 

10.  PROPOSAL FORMAT - VOLUME 1 
 
TAB 1:  FACTOR 1 - EXPERIENCE 
 

The Proposal must contain no more than five (5) projects using the attached Experience 
Information Form at the end of Section 00110, representing the Offeror’s experience 
performing work required on this solicitation. “Same or Similar” as referenced below, is 
defined as experience on projects that is the same or similar in size, scope, complexity and 
dollar magnitude as the project described in the solicitation.     
 
***EXPERIENCE reflects whether the Offeror has performed similar work before. 

 
Demonstrate the experience of the Offeror and/or the proposed team, including sub-
contractors and Joint Ventures.   
 

• The Offeror shall complete no more than five (5), Experience Information forms, 
attached at the end of Section 00110, in response to this factor.  All blocks must 
be completed and all data must be accurate, current, and complete.  
 

• At least two (2) of the projects submitted must be the same or similar to the 
project described in the solicitation  
 

• All projects submitted must be at least 50% complete.  
 

• At least one (1) of the projects submitted must be valued at over $500,000.00 
AND must have been completed within the last 3 years. This project must be the 
same or similar to the project described in the solicitation.  
 
In addition, the Offeror shall submit: 
 

• At least one (1) project that has been successfully completed in the Province in 
which the solicitation project is to be located within the last three (3) years. This 
project must be 100% complete. This project does not have to be the same or 
similar to that described in the solicitation. 

 
TAB 2:  FACTOR 2 - KEY PERSONNEL:   

 
 The Offeror must provide a Resume for the following Key Personnel:  

 
Project Manager for Design  
Project Manager for Construction 
Senior Electrical Engineer 
Senior Mechanical Engineer 
Senior Civil Engineer 
On-Site Construction Superintendent 
Safety Officer 
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Quality Control Manager 
Project Scheduler (Resume must indicate Scheduling Software experience (e.g., 
Primavera, Microsoft Project)  
 
All Resumes must include the following information and may NOT exceed two (2) pages 
per Resume:  
 

• Name and title 
• Project assignment 
• Name of firm with which associated 
• Years experience with this firm (in your field of expertise/discipline) and years of 

experience with other firms (in your field of expertise/ discipline)   
• Education degree(s), year, and institution  
• Active professional registration, year first registered, if applicable 
• Other experience and qualifications relevant to same/similar work required under 

this contract 
• List of projects in which the individual has worked to include Name of project(s) 

and project location(s)    
 

The following key personnel must have degrees in the required disciplines: 
 

• Project Manager for Design – Architectural or Engineering Degree  
• Project Manager for Construction – Architectural or Engineering Degree  
• Senior Electrical Engineer – Electrical Engineering Degree 
• Senior Mechanical Engineer – Mechanical Engineering Degree 
• Senior Civil Engineer – Civil Engineering Degree 

 
ALL Key Personnel shall have a minimum of three (3) years of professional experience 
in their field.  For example, the senior Civil Engineer must have a degree in Civil 
Engineering and a minimum of three (3) years of professional civil engineering 
experience.   
 

TAB 3:  FACTOR 3 - SECURITY PLAN  
 

The Offeror must submit a “draft” Security Plan specific to the geographic area of the project 
location.  The draft Security Plan must describe how the Offeror will meet the specific 
requirements in Technical Specification Section 01040, “Security”. At a minimum, the draft 
Security Plan must address the following: 
 

• Licensed Armed Guards - Section 01040 paragraph 6.0  
• Access Control to Limit Entry – Section 01040 paragraph 4.0  
• Security for Road Projects, Transportation and Convoys - Section 01040 

paragraph 4.2 
• Movement of Project Equipment and Supplies - Section 01040 paragraph 4.2.1 
• Threat Assessment - Section 01040 paragraph 5.2 
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• Coordinate with Local Police - Section 01040 paragraph 5.5 
 
 In addition, the Offeror must submit either a:  
 
1) letter of commitment from a licensed Private Security Contractor (PSC)  
 
OR  
 
2) a statement indicating that they will self-perform the security functions.  
 

TAB 4:  FACTOR 4, PAST PERFORMANCE   
 

The Proposal must contain no more than five (5) projects using the attached Past 
Performance form at the end of Section 00100, representing the Offeror’s relevant Past 
Performance. Relevant Past Performance is defined as past performance on projects that is 
the same or similar in size, scope, complexity and dollar magnitude as the project described 
in the solicitation.    
 

  ***PAST PERFORMANCE describes how well the Offeror performed the work. 
 

Demonstrate the past performance of the Offeror and/or the proposed team, including 
sub-contractors and Joint Ventures.   
 

• The Offeror shall complete and submit no more than five (5) Past Performance 
forms (one (1) form for each project) attached at the end of the Section 00110 in 
response to this factor. Past Performance forms submitted must be on projects that 
are at least 50% complete within the last three (3) years.  

 
• The Offeror shall submit at least (1) one Past Performance form for a project that 

has been successfully completed (i.e., 100% complete) in the Province in which 
the solicitation project is located within the last three (3) years. This project does 
not have to be the same or similar to that described in the solicitation. 

 
• Provide the Data Universal Numbering System (DUNS) in Block 2. A DUNS 

number must be provided if the contractor has obtained a number.   
 

• The Offeror is highly encouraged to also submit letters of recommendation, 
commendations, and/or awards on projects, which demonstrate construction 
experience, if available.  

 
TAB 5:  FACTOR 5 – AFGHAN CAPACITY DEVELOPMENT:   

 
The Offeror must provide a one (1) page Resume for the Afghan Capacity Development 
Manager (ACDM).   
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The Resume must include the following information and may NOT exceed one (1) page:   
 

• Name  
• Capacity building experience (to include but not limited to improving Afghan 

laborer skills including on-the-job training; working or coordinating with 
vocational/technical trade schools; experience with recruitment and hiring of 
skilled Afghan labor). 

 
The Offeror must complete and submit the Afghan Capacity Development Form at the end of 
Section 00110 stating the minimum percentage of workforce to be Afghan in Column 2. 

The signature block on the Afghan Capacity Development Form must be completed by an 
executive officer in the company who has legal authority to make the commitments. 
 
The Offeror must fill-in Column 2 on the Afghan Capacity Development Form to show the 
percentage of: 1) skilled Afghan technical workers and 2) highly skilled Afghan technical 
workers to be employed on this project.  

 
• Skilled Technical Workers include, but are not limited to: equipment operators, 

masons, reinforcing steel workers, concrete finishers, laboratory technicians, 
painters, and carpenters.   

 
• Highly Skilled Technical Workers include: electricians and plumbers who have 

completed advanced electrical or plumbing courses with certification.   
 

The percentage (%) of workers you indicate in Column (2) must be equal to or greater than 
the percentage shown in Column (3). 
 
IMPORTANT NOTE 
After Contract Award, the Afghan Capacity Development Manager must submit a 
“Capacity Development Plan” to the Contracting Officer describing how the Offeror will 
promote the education and develop skills development of Afghan citizens. The Capacity 
Development Plan must describe how the Offeror will meet the specific requirements in 
Technical Specification Section 01065 Afghan Capacity Development. Specifically, the plan 
must demonstrate the following:   

 
• How the Offeror (and subcontractors) will recruit, hire, train and maintain a staff of 

skilled Afghan technical workers for construction trades including, but not limited to: 
equipment operators, masons, reinforcing steel workers, concrete finishers, laboratory 
technicians, painters, and carpenters.   

 
• How the Offeror (and subcontractors) will recruit, hire, train and maintain a staff of 

Afghan highly skilled Afghan technical workers including electricians and plumbers.  
 

• How the Offeror (and subcontractors) plans to coordinate and work with the technical 
and trade schools in the province, if applicable, where the project is being built to use 



00110-14 
 

graduates from the schools and provide opportunities for the students and graduates of 
the schools to get on-the-job training and experience. 
 

• During project execution, the appropriate diplomas for these skilled workers must be 
provided to the U.S. Government upon request. 
 

11.  PROPOSAL FORMAT - VOLUME II 
 
TAB 1:  FACTOR 6 - PRICE 
 

The Offeror’s prices shall contain all costs to complete the work contained in the Bidding 
Schedule that is part of this solicitation. The Offeror’s prices shall contain all costs including 
of profit, all overhead (to include office and field overhead), labor burden, insurance, 
adjustments to listed prices, general and administrative expenses, subcontractor mark-up, 
mobilization and demobilization, and all other costs including, but not limited to, compliance 
with environmental laws, permits, preparation of reports, correspondence and documentation 
required by law or these specifications, tax laws, protection and/or moving of government 
property and engineering services.  (Engineering services include those services that are 
incidental to construction, and completing submittals for construction work.)  The prices 
shall also include costs necessary to interface with Government representatives, and 
coordination with occupants and other contractors as necessary. For more information see the 
Summary of Work. 

 
 Information to be provided in Volume II: 
 

• Proposal Cover sheet (see instructions below)  
• Offeror’s e-mail address and cell phone number 
• Name, Address, DUNS, CAGE and TAX Identification Number of the Contractor 

submitting the proposal. 
• SF1442, Solicitation offer and award 
• All Amendments, signed and dated 
• Completed Bidding Schedule, containing the Contractor determined Prices. 
• Representation and Certifications, Section 00600  

 
  Proposal Cover Sheet   
 

1.  Solicitation Number: 
 
2.  The name, address, and telephone and cell phone numbers of the Offeror (and 
electronic address if available): 
 
3.  A statement specifying the extent of agreement with all terms, conditions, and 
provisions included in the solicitation and agreement to furnish any or all items 
upon which prices are offered at the price set opposite each item. Statement to 
include any exceptions in technical or cost/price proposal or exceptions inherent 
in Offeror’s standard terms and conditions. 
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4.  Names, titles, and telephone and cell phone numbers (and electronic 
addresses if available) of persons authorized to negotiate on the Offeror’s behalf 
with the Government in connection with this solicitation: 
 
5.  Name, title, and signature of person authorized to sign the proposal.  
Proposals signed by an agent shall be accompanied by evidence of that agent’s 
authority, unless that evidence has been previously furnished to the issuing 
office. 
 
6. Offeror’s e-mail address, cell phone number, Name, Address, DUNS, CAGE 
and TAX Identification Number. 

 
PRICE PROPOSAL EVALUATION   
 

An initial price analysis will be conducted on the Offeror’s prices using techniques pursuant 
to FAR 15.404-1(b) and in accordance with the solicitation.  An evaluation for acceptability 
will be performed on each proposal in accordance with FAR 15.101-2(b). The Government 
will evaluate proposals as follows. First, the Government price evaluators will conduct a 
price analysis of overall prices and then perform a realism analysis for the purpose of 
measuring each Offeror’s understanding of the requirements and to assess the risk inherent in 
an Offeror’s proposal. Total prices submitted by the Offeror that are determined to be more 
than 25% above or below the Independent Government Estimate or more than 25% above or 
below the average of all the price proposals received in response to the solicitation will be 
considered to be unreasonably high or unrealistically low in order to perform the work and 
will not be considered for award.   

 
In the event the Government receives more than ten proposals in response to this solicitation, 
the Government will evaluate proposals as follows.  First, the Government will determine 
which ten (10) complete proposals have the lowest overall proposed prices.  The technical 
(non-pricing) volume(s) of each of these proposals will be given to the Technical Evaluators 
for review, without identification of the prices or any rank order of prices. If no proposals are 
found to be technically acceptable within this first group of proposals, then the process 
described will be conducted again, as many times as necessary, until such time as the 
Government identifies a technically acceptable proposal(s). 

 
12.  LOWEST-PRICED TECHNICALLY (LPTA) ACCEPTABLE PROCESS.   
 

An evaluation for acceptability will be performed on each proposal in accordance with FAR 
15.101-2(b).  The proposal that provides the lowest price and is otherwise technically 
acceptable in all factors will be selected for award.  To be considered technically acceptable, 
no technical factor in the proposal may be rated as “NO GO”. The failure of a proposal to 
meet the minimum acceptability standard for any of the factors will result in a technically 
unacceptable rating and may preclude award.  See also Section 00120.  
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EXPERIENCE INFORMATION 
(To be completed by Offeror) 

 
1. Contractor: 
 
 
Address:   
 

2.  Contract /Task Order(TO) /Purchase Order (PO) 
Number:  
 
 
 
3.  Contract/TO/PO Dollar Value:   
 
 
 
4.  Contract/TO/PO Status:    

 Active     Complete  
 
Percent (%) complete and scheduled completion date (if 
active):  
 
Completion Date (if 100% complete): 
 

5.  Project Title:                                           Prime     Subcontractor      
  
 
     Location (City and Province):   
                                                                         
6.  Project Description:   
 
 
Features of work that the Offeror has completed to include the total dollar value for the completed work:   
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PAST PERFORMANCE 
(To be completed by Offeror) 

 
1.  Contract /Task Order(TO) /Purchase Order (PO) Number:  
 
 
 
 
 

2.  Contractor Data Universal Numbering System (DUNS) #:    
3.  Contract/TO/PO Dollar Value:   
 
 
 

4.  Project Title: 
 
     Location (City and Province):  
     Percent complete: 
     Date completed:                           
 
Was Project Completed on time (within schedule) and within cost? 
 
5. If you answered No above, provide a brief synopsis on corrective actions that were taken: 
 
 
 
 
 
 
 
 
 
 
 
 

6. List of Current/On-going Projects, Dollar Value, Contract number, percentage (%) complete: 
 
 
 
 
 
 
 
 
 
 
7. Points of Contact (POC)/References (minimum of 2 required and shall be the Owner or Customer of 
the project. Example – USACE, USAID):  
      
     Name:                                                                  Name:  
                                                             
     Phone #:                                                               Phone #:       
                                                     
     e-mail:                                                                  e-mail:                                                
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Afghan Capacity Development Form 
(To be completed by Offeror) 

 Column 1  Column 2 Column 3 

Position 

Minimum percentage of 
workforce to be Afghan (this 
column to be completed by 

Offeror) 

 
Target Quota 

(column 2 must be greater than 
or equal to the figures below) 

 
Skilled Technical 

Workers  50% 

Highly Skilled 
Technical Workers  25% 

 
By my signature below, I certify that I have read Section 001065 “Afghan Capacity 
Development” and that the company will comply with the hiring requirements for skilled 
Afghan technical workers (i.e., minimum of 50%) and highly skilled Afghan technical 
workers (i.e., minimum of 25%). I acknowledge that failure to fully comply with the 
Afghan First hiring requirements may result in the contract being Terminated for Default.   
 
      Signature    ___________________________________________ 
 
Printed Name    ___________________________________________ 
 
               Title    ___________________________________________ 
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Version 1.0 dated 11 April 2010 

 SECTION 00120 
PROPOSAL EVALUATION AND CONTRACT AWARD 

 
LOWEST-PRICED, TECHNICALLY ACCEPTABLE (LPTA) 

 
 
1.  ELIGIBILITY FOR CONTRACT AWARD.   
 

In accordance with the Federal Acquisition Regulation (FAR), no contract shall be entered 
into unless the Contracting Officer ensures that all requirements of law, executive orders, 
regulations, and all other applicable procedures, including clearances and approvals, have 
been met.  This includes the FAR requirement that no award shall be made unless the 
contracting officer makes an affirmative determination of responsibility.  To be determined 
responsible, a prospective contractor must meet the general standards in FAR Part 9 and any 
special standards set forth in the solicitation. 

 
2.  LOWEST PRICE TECHNICALLY ACCEPTABLE (LPTA) SOURCE SELECTION 
PROCESS.   
 

An evaluation for acceptability will be performed on each proposal in accordance with FAR 
15.101-2 (b) (1).  The proposal that provides either the lowest price within 25% above or 
below the Independent Government Estimate or within 25% above or below the average of 
all of the offers received and is otherwise technically acceptable in all factors will be selected 
for award.  To be considered technically acceptable, no technical factor in the proposal may 
be determined to be unacceptable.  The failure of a proposal to meet all of the requirements 
under any Factor will result in a technically unacceptable rating and preclude award. 

  
The Government will evaluate proposals as follows.  Each proposal will be evaluated by a 
single evaluator of the Source Selection Evaluation Board (SSEB). If any Factor is 
determined “NO GO” by the evaluator, the evaluator will fully disclose the issue(s) to the 
other SSEB evaluators of the Source Selection Evaluation Board. The other members of the 
SSEB will then review the individual adverse assessment. No factor will be rated as a No Go 
unless there is a consensus among the SSEB members that the assessment is consistent with 
the evaluation criteria stated in Section 00120. 
 
The Government price evaluators will conduct a price analysis of overall prices and then 
perform a realism analysis for the purpose of measuring each Offeror’s understanding of the 
requirements and to assess the risk inherent in an Offeror’s proposal.  Total prices submitted 
by the Offeror that are determined to be more than 25% above or below the Independent 
Government Estimate and more than 25% above or below the average of all the price 
proposals received in response to the solicitation will be considered to be unreasonably high 
or unrealistically low and will not be considered for award.  In the event the Government 
receives more than ten proposals in response to this solicitation, the Government will 
evaluate proposals as follows.  First, the Government will determine which ten complete 
proposals have the lowest overall proposed prices.  The technical (non-pricing) volume(s) of 
each of these proposals will be given to the Technical Evaluators for review, without 
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identification of the prices or any rank order of prices. If no proposals are found to be 
technically acceptable within this first group of proposals, then the process described will be 
conducted again, as many times as necessary, until such time as the Government identifies a 
technically acceptable proposal(s). Should no proposal be determined technically acceptable, 
the Contracting Officer will establish a competitive range consisting of the most highly rated 
proposals. After receipt of the Offeror’s responses raised during Discussions with all 
Offerors included in the competitive range, responses will be rated again in the same manner 
as in the initial evaluation.   

 
3.  BASIS OF AWARD.   
 

Subject to the provisions contained herein, award will be made to one (1) Offeror who is 
deemed responsible in accordance with the Federal Acquisition Regulation who conforms to 
the solicitation requirements; and whose proposal, judged by an overall assessment of the 
evaluation criteria and other considerations specified in this solicitation meets the technically 
acceptable standard for the non-cost factors and provides the lowest evaluated price.   

 
4.  EVALUATION OF THE PRICE PROPOSALS   
 

Price will be evaluated and considered but will not be scored or combined with other aspects 
of the proposal evaluation. The proposed prices will be analyzed for reasonableness.  They 
will also be analyzed to determine whether they are realistic for the work to be performed, 
reflect a clear understanding of the requirements, and are consistent with the information 
provided by the Offeror.  Additionally, all offers will be analyzed for unbalanced pricing.   
 
The otherwise technically-acceptable lowest-priced Offeror may be required to 
confirm/validate its price on a Contract Line Item (CLIN), element, or total price basis, 
and/or provide additional information in support of their price, prior to contract award at the 
Government’s request and discretion.   

 
5.  EVALUATION OF THE TECHNICAL PROPOSAL.   
 
 The Technical Proposal will be evaluated based on the following evaluation criteria:   
 

A.  FACTOR 1 - EXPERIENCE:  The Government will review the Experience of the 
Offeror, including subcontractors and Joint Ventures, on projects submitted in response to 
Section 00110, Factor 1. “Same or Similar” as referenced below, is defined as 
experience on projects that are the same or similar in size, scope, complexity and dollar 
magnitude as the project described in the solicitation. Offerors must meet all of the 
following standards to receive a “GO” or acceptable rating on this factor:  

 
• Offeror shall complete no more than five (5), Experience Information forms on 

projects. All blocks must be completed and all data must be accurate, current, and 
complete.  
 

• At least two (2) of the projects submitted must be the same or similar to the project 
described in the solicitation.  
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• All projects submitted must be at least 50% complete. 
 

• At least one (1) of the projects submitted must be valued at over $500,000.00 AND 
must have been completed within the last 3 years. This project must be the same or 
similar to the project described in the solicitation.  
 

• At least one (1) project must have been successfully completed in the Province in 
which the solicitation project is to be located within the last three (3) years. This 
project must be 100% complete. This project does not have to be the same or similar 
to that described in the solicitation.  
 

***Failure to meet all of the requirements under this factor will result in a “NO GO” or 
unacceptable rating and possible elimination from further consideration for contract award. 
 

B.  FACTOR 2  - KEY PERSONNEL: The Government will review the resumes 
provided in response to Section 00110, Factor 2.  Offerors must meet all of the following 
standards to receive a “GO” or acceptable rating on this factor.   

 
The Offeror must submit resumes for the following Key Personnel: 
  
Project Manager for Design  
Project Manager for Construction 
Senior Electrical Engineer 
Senior Mechanical Engineer 
Senior Civil Engineer 
On-Site Construction Superintendent 
Safety Officer 
Quality Control Manager 
Project Scheduler (Resume must indicate Scheduling Software experience (e.g., 
Primavera, Microsoft Project)  
 
All resumes must include the following information and may NOT exceed two (2) pages.  
 

• Name and title 
• Project assignment 
• Name of firm with which associated 
• Years experience with this firm (to include your field of expertise/discipline) and 

years of experience with other firms (to include your field of expertise/ 
discipline)   

• Education degree(s), year, and institution  
• Active professional registration, year first registered, if applicable 
• Other experience and qualifications relevant to same/similar work required under 

this contract 
• List of projects in which the individual has worked to include Name of project(s) 

and project location(s)    
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The following key personnel must have degrees in the required disciplines: 
 

• Project Manager for Design – Architectural or Engineering Degree  
• Project Manager for Construction – Architectural or Engineering Degree  
• Senior Electrical Engineer – Electrical Engineering Degree 
• Senior Mechanical Engineer – Mechanical Engineering Degree 
• Senior Civil Engineer – Civil Engineering Degree 

 
ALL Key Personnel shall have a minimum of three (3) years of professional experience 
in that field.  For example, a Civil Engineer must have a degree in Civil Engineering and 
3 years of professional civil engineering experience.   
 

***Failure to meet all of the requirements under this Factor will result in a “NO GO” or 
unacceptable rating and elimination from further consideration for contract award. 
        

C.  FACTOR 3 - SECURITY PLAN:  The government will evaluate the Offeror’s 
“draft” Security Plan describing how they intend to meet the requirements found in 
Technical Specification Section 01040 “Security”. The plan shall be specific to the 
geographic area of the project. At a minimum, the draft Security Plan must address the 
following: 

 
• Licensed Armed Guards - Section 01040 paragraph 6.0  
• Access Control to Limit Entry – Section 01040 paragraph 4.0  
• Security for Road Projects, Transportation and Convoys - Section 01040 

paragraph 4.2 
• Movement of Project Equipment and Supplies - Section 01040 paragraph 4.2.1 
• Threat Assessment - Section 01040 paragraph 5.2 
• Coordinate with Local Police - Section 01040 paragraph 5.5 

 
The Offeror also must submit either a: 
 
1) letter of commitment from a licensed Private Security Contractor (PSC)  
 
OR  
 
2) a statement indicating that they will self-perform the security functions.  
 

***Failure to meet all of the requirements under this Factor will result in a “NO GO” or 
unacceptable rating and elimination from further consideration for contract award. 
 
D. FACTOR 4 - PAST PERFORMANCE:  The Government will review the relevancy 
of the Offeror’s Past Performance, including subcontractors and Joint Ventures, on 
projects submitted in response to Section 00110, Factor 4. Relevant Past Performance is 
defined as past performance on projects that is the same or similar in size, scope, 
complexity and dollar magnitude as the project described in the solicitation. Offerors 
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must meet all of the following standards to receive a “GO” or acceptable rating on this 
factor:  

• The Offeror shall complete and submit no more than five (5) Past Performance 
forms attached at the end of Section 00110 in response to this factor. Past 
Performance forms submitted must be on projects that are at least 50% completed 
within the last three (3) years.  

 
• At least (1) one of the Past Performance forms submitted must be for a project 

that has been successfully completed (i.e., 100% completed) in the Province in 
which the solicitation project is located within the last three (3) years. This project 
does not have to be the same or similar to that described in the solicitation.  

 
• All blocks on the Past Performance form must be completed and all data must be 

accurate, current and complete, to include the DUNS number, if available and the 
two (2) Points of Contact/References for each project.  
 

• Letters of recommendation, commendations, and/or awards on projects, which 
demonstrate construction experience will be reviewed and evaluated if provided 
by the Offeror.  

***Failure to meet all the requirements under this factor will result in a “NO GO” or 
unacceptable rating.   

***In the case of an Offeror without a record of relevant past performance or for whom 
information on past performance is not available, the Offeror may not be evaluated favorably 
or unfavorably on past performance.  
 

The Contractor Performance Assessment Reporting System (to include ACASS, CCASS, 
and CPARS) will be utilized to validate past performance ratings on Department of 
Defense contracts, as well as any other past performance information source the 
Government deems necessary to evaluate a contractor’s past performance.  

  
The U.S. Army Corps of Engineers, Afghanistan Engineer District-North, maintains final 
evaluations of Offeror’s performance in the Resident Management System (RMS), hard 
copies in contract files, and previous past performance evaluations conducted by the 
Government.  Any and all of this information may be used when evaluating past 
performance of Offerors if it is determined to be recent and relevant by the Contracting 
Officer.   

The Government may use the list of projects under way, and other information, to contact 
references provided as part of Factor 1 – Experience, or any other sources, for 
information regarding the Offeror’s past performance on projects and for the purposes of 
assessing and verifying the scope of the work performed.   
 
E.  FACTOR 5  - AFGHAN CAPACITY DEVELOPMENT:  The Government will 
review the Resume for the Afghan Capacity Development Manager and the Afghan 
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Capacity Development Form provided in response to Section 00110, Factor 5. Offerors 
must meet all of the following standards to receive a “GO” or acceptable rating on this 
factor.   
The Resume must include the following information and may not exceed one (1) page:  
 

• Name  
• Capacity building experience (to include but not limited to improving Afghan 

laborer skills including on-the-job training; working or coordinating with 
vocational/technical trade schools; experience with recruitment and hiring of 
skilled Afghan labor). 

 
The Offeror must complete and submit the Afghan Capacity Development Form at the 
end of Section 00110 stating the minimum percentage of workforce to be Afghan in 
Column 2.  
 
The signature block on the Afghan Capacity Development Form must be completed by 
an executive officer in the company who has legal authority to make the commitments 
and who certifies that Section 001065 “Capacity Development” was read, and that the 
company must comply with the hiring requirements for skilled Afghan technical worker 
(i.e. minimum of 50%) and highly skilled Afghan technical workers (i.e. minimum of 
25%).  
 
The Offeror must fill-in Column (2) on the Afghan Capacity Development Form to show 
the percentage of 1) skilled Afghan technical workers and 2) highly skilled Afghan 
technical workers to be employed on this project.  
 

• Skilled Technical Workers include, but are not limited to: equipment operators, 
masons, reinforcing steel workers, concrete finishers, laboratory technicians, 
painters, and carpenters.   

 
• Highly Skilled Technical Workers include: electricians and plumbers who have 

completed advanced electrical or plumbing courses with certification.   
 

The percentage (%) of workers you indicate in column (2) must be equal to or greater 
than the percentage shown in column (3). 

***Failure to meet all the requirements under this factor will result in a “NO GO” or 
unacceptable rating.   

 
6.  OTHER AWARD FACTORS.  The Contracting Officer shall consider several factors in 
the selection process which are important, but not quantified, such as: 

 
      (1)  Agreement by the Offeror to all general and special contract provisions and clauses. 
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(2)  Determination of responsibility of the contractor by the Contracting Officer in 
accordance with the provisions of the Federal Acquisition Regulation, Part 9.1.  In order 
to be determined responsible, a prospective contractor must: 

(a)  Have adequate financial resources to perform the contract or the ability to 
obtain them. 
 
(b)  Be able to comply with the required or proposed delivery or performance 
schedule taking into consideration all existing commercial and Governmental 
business commitments.; 

 
       (c)  Have a satisfactory performance record. 
 
       (d)  Have a satisfactory record of integrity and business ethics. 
 

(e)  Have the necessary organization, experience, accounting and operational 
controls, and technical skills, or the ability to obtain them. 
 
(f)  Have the necessary production, construction, and technical equipment and 
facilities, or the ability to obtain them. 

 
(g)  Be otherwise qualified and eligible to receive an award under applicable laws 
and regulations. 
 

7.  GENERAL TECHNICAL CRITERIA 
 

a. Material omission(s) may cause the technical proposal to be rejected as unacceptable. 
 
b. Proposals which are generic, vague, or lacking in detail may be considered unacceptable.  
The Offeror’s failure to include information that the Government has indicated should be 
included may result in the proposal being found deficient if inadequate detail is provided. 
 
c. The Government cannot make award based on a deficient offer.  Therefore, receipt of a 
“NO GO” determination of acceptability for any factor will make the offer ineligible for 
award, unless the Government elects to enter into discussions with that Offeror and all 
deficiencies are remedied in a revised proposal. 
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SECTION 01040 

SECURITY 

1.0 SPECIFIC CONTRACT SECURITY ASSESSMENT 

The Government has determined that there is a High Risk associated with the security environment in which this 
work is to be performed.  This rating takes into consideration the geographic location of the work, including the 
Government’s institutional knowledge of the recent history of this area as it relates to security, and the nature of the 
work to be performed under this contract.  The Government is entitled to assume that the contractor possesses the 
degree of knowledge that is "standard" to experienced contractors in this industry and location, and that the 
contractor will gain other relevant information that is reasonably available about the contract to be performed.  The 
Government is further entitled to assume that the contractor understands its abilities as they relate to the work to be 
performed under the contract. 

2.0 GENERAL BACKGROUND 

Operations in Afghanistan require Armed Contractors (ACs) and Private Security Companies (PSCs) to fulfill a 
variety of important security functions for the Department of Defense (DOD), Department of State (DOS), and other 
entities operating in the Combined Joint Operations Area – Afghanistan (CJOA-A).  Included in these ACs and 
PSCs are traditional private security companies, the Afghan security guards, and DOD contractors who are armed 
for personal protection.  Traditional PSCs perform convoy escort, static security, and personal security details 
(PSDs).  Afghan security guards (ASGs) provide local static security to Forward Operating Bases (FOBs), Company 
Operating Bases (COPs), and other infrastructure with local Afghan companies.  DOD contractors may be armed 
either as a function of the service they provide or their operating location.  These AC/PSCs are not combatants; they 
execute services to protect personnel, supplies and equipment, and fixed facilities.  Weapons employed by AC/PSCs 
are for purely defensive purposes only.  This section is in accordance with the “USCENTCOM Policy and 
Delegation of Authority for Personal Protection and Contract Security Service Arming of DOD Civilian Personnel 
and Contractors for Iraq and Afghanistan”, 7 November 2006. 

The intent of these contracted services is to “free” joint forces to conduct military operations and other inherently 
governmental functions.  As the CJOA-A experiences both building of combat power as well as the parallel civilian 
uplift effort, the reliance on contracted services to include AC/PSCs is likely to increase.  AC/PSC services are 
necessary to secure installations and other infrastructure, conduct movement support for sustainment, train Afghan 
Forces to proficiency, and transport key personnel throughout the CJOA-A.  The terms armed contractor, private 
security company, or contractor personnel, includes all personnel directly employed by the contractor at any tier of 
contract or subcontract.  This section applies to all armed contractors providing service on DOD contracts. 

3.0 GOVERNMENT REPRESENTATIVES 

USACE will have a hierarchical security organization that disseminates essential security information and provides 
consistent and comprehensive use of security information.  The USACE Area OIC/NCOIC will serve as the Area 
Office Security Officer and the Resident OIC/NCOIC will serve as the Security Officer at each Resident Office.  
When required the Area Office will request security plan review support from the Anti-Terrorism/Force Protection 
(AT/FP) expertise in the District Joint Operations Center (JOC).  The Contractor may request this support from the 
Area/Resident Office OIC. 



 

2 
Section 01040 

3.1 SECURITY PLAN 

The Security Officers will review and approve all current and future contractor security plans prior to submittal 
approval by the authorized representative of the contracting officer.  The Security Officer shall ensure that all 
contractor security plans are in accordance with the contract requirements.  The security plans shall address 
movement of contractor labor, material, and equipment including contractor notification requirements to 
Government Security Officers who will in-turn inform Task Force Commanders and other Coalition Forces.  The 
Security Officers will lead the quality assurance program to ensure contractors are executing their approved security 
plans.  The Government will not allow the Contractor to start work without an approved security plan. 

3.2 SECURITY COORDINATION 

Contractor will be required to assign a Security Manager to coordinate construction site security with the Area and 
Resident Office Security Officer(s) who will coordinate with the Task Force or Provincial Reconstruction Team 
(PRT) Commanders.  Afghan or Coalition Forces may be available, under certain circumstances, to assist the 
contractor on a case by case basis. The Government also expects the Contractor to coordinate with local Afghan 
Forces to the greatest extent possible.  Coordination does NOT include nor imply making payments of any nature 
whatsoever to the local ANA/ANP or Local/Provincial Government Officials for permission or protection to 
construct the project.  The contractor will immediately inform the Government if asked to make any such payments, 
and the Government will provide further direction to the contractor.  Corruption will not be tolerated at any level, 
under any circumstances.  Conducting business in this manner will be grounds for termination of the contract. 

3.3 CLAIM FOR SECURITY DELAYS 

Following a threat or an attack on a USACE contractor or a contractor claim for security delays, the Security Officer 
will validate the incident and assess the incident’s impact to the contract period of performance.  Within 30 days of 
the incident, if the contractor submits a request for an extension of time, the Government ACO will assess the 
incident’s impact to the construction schedule and as necessary issue a contract modification for additional non-
compensable time. 

3.4 SECURITY RATING 

Each contract/task order will be assigned a rating by the Government Security Officer (see paragraph 1.0).  This 
rating will determine the level of approval for the security plan.  Assistance from the District’s JOC AT/FP expertise 
may be required to assess the rating.  Ratings and approval levels are below: 

a. Extremely High Risk:  District Commander 

b. High Risk:  Deputy CDR, Chief of E&C, Area OIC, or J3 OIC 

c. Moderate Risk: Chief of Construction, Area OIC/NCOIC, or Area Engineer 

d. Low Risk:  Resident OIC/NCIOC, Resident Engineer 

3.5 GOVERNMENT PROVIDED SECURITY 

Any U.S. Government provided security/escort services will be in accordance with DFAR 252.225-7040 
CONTRACTOR PERSONNEL AUTHORIZED TO ACCOMPANY U.S. ARMED FORCES DEPLOYED 
OUTSIDE THE UNITED STATES (JUN 2006). 

4.0 SITE SECURITY FOR PROJECTS OUTSIDE OF ACTIVE COALITION FORCE BASES 

The contractor shall develop a site security plan and program (IAW Security Plan Section) to provide 24 hr/7 days a 
week security for the project throughout the performance of the Contract.  There will be  armed guards manning 
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project watch towers, the main entry gate, and roving patrols of the compound, adjacent hills, and observation posts 
at all times.  Tower guards will maintain perimeter security to include thwarting any attempted theft, vandalism, or 
attacks.  Roving guards will patrol vehicle staging areas making sure unauthorized personnel are not present, and 
prevent damage or sabotage of grounds and/or equipment.  Roving patrols will also check nearby hills to prevent 
snipers or any other terrorist activity that might threaten the site.  Facility security shall include access control to 
limit entry to unauthorized personnel, conduct vehicle and personnel bomb searches, report suspicious persons, 
question persons as required, and respond to calls for security support and assistance.  The Contractor shall employ 
culturally appropriate means of searching personnel.  Local governments, ANA/ANP units, and Coalition Forces 
should be coordinated with to support the large scale security of the site to the greatest extent possible; however, the 
contractor is ultimately responsible for providing security.  Coordination does NOT include nor imply making 
payments of any nature whatsoever to the local ANA/ANP or Local/Provincial Government Officials for permission 
or protection to construct the project.  The contractor will immediately inform the Government if asked to make any 
such payments, and the Government will provide further direction to the contractor.  Corruption will not be tolerated 
at any level, under any circumstances.  Conducting business in this manner will be grounds for termination of the 
contract.  The contractor is expected to perform all required actions to protect the construction site compound from 
theft and vandalism and personnel from physical harm.   These measures are strictly for the protection and defense 
of the on-site people and property; contractors are not authorized to conduct any type of offensive operations.  For 
security of road construction, transportation of supplies, and equipment convoys, see the appropriate section below. 

4.1 SITE SECURITY FOR PROJECTS ON-BASE 

The Contractor shall provide general perimeter force protection security for developing the site.  Security may 
include but is not limited to temporary fences and private security guards.  Perimeter security shall prevent 
unauthorized site access and provide site protection to the contractor’s work force and the Government personnel for 
the duration of the project.  Many bases in Afghanistan have multiple contractors and local Afghan security forces 
working on them; it is the responsibility of the Contractor to ensure the 24/7 protection of the construction site from 
vandalism and theft.  If the security situation request measures more than the general provision specified by the 
Contractor, the contractor shall inform the Government immediately.  The Contractor has the ultimate responsibility 
for all security measures.  These measures are strictly for the protection and defense of the on-site people and 
property; Contractors are not authorized to conduct offensive operations. 

4.2 SECURITY FOR ROAD PROJECTS, TRANSPORTATION, & CONVOYS 

Road construction projects will maintain at least two armed traffic control points (TCPs) at 300 meters in both 
directions of the road, or at a distance that terrain dictates.  TCP guards will thoroughly inspect vehicles, entering the 
compound for explosives, contraband, and unauthorized personnel.  TCP guards will also check for proper 
identification and conduct physical searches of personnel entering and leaving the site.  They will report suspicious 
persons, question persons as required, and respond to calls for security support assistance.  The TCP must have 
controlling barricades to slow traffic in both directions, but not to block the road completely.  The Contractor shall 
employ culturally appropriate means of searching personnel.  The TCP must have a vehicle ready for immediate 
evacuation or pursuit of AAF trying to access the construction site. 

4.2.1 MOVEMENT OF PROJECT EQUIPMENT AND SUPPLIES 

The Contractor will inform the Government Security Officer no later than 72 hours before any movement of project 
equipment and supplies outside of any Coalition Force bases in the CJOA-A.  Both the Government and the 
Contractor must be aware of information security, using face-to-face meetings, courier mail, or other secure means 
of communication to discuss movements.  All contractor convoys will have a minimum of two armed security 
details in the front and rear of the convoy.  Convoys longer than three vehicles will also have a center armed security 
detail.  The minimum security detail is a vehicle(s) with two armed security personnel, each with AK-47 or 
equivalent weapons.  While the aforementioned is a minimum requirement, the Contractor shall have an armed 
security detail commiserate with the threat of the route.  The threat of attack in Afghanistan is very real, and 
Contractors must be prepared for violent ambushes from Anti-Afghanistan Forces (AAF).  Redundant 
communication equipment is highly recommended using cell phone, satellite phone, or other 
Contractor/Government supplied communication/tracking equipment. 
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4.2.2 SECURITY DETAIL 

The project site will also have a security detail on either side of the on-site construction.  These details must be able 
to protect and defend from nearby buildings, hilltops, and concealed terrain while still providing immediate on-site 
security to the construction equipment and personnel.   

4.2.3 REQUIRED TRAINING 

The Government recommends  the contractor  employ personnel that are trained in finding mines and improvised 
explosive devices along the construction route.  Contractor personnel are prohibited from getting close, touching, or 
handling any explosive devices or unexploded ordinance found.  The Contractor will report the location of any of 
these devices to the Government Security Officer or local Afghan Forces immediately for disposal/removal. 

5.0 SECURITY PLAN 

During the Preconstruction Conference, the Contractor will receive the Government’s Alignment, Movement, & 
Security Plan (AMSP).  The AMSP will have at a minimum: 

a. An estimated threat assessment of the project area and major supply routes. 

b. The contact information for the USACE Security Officers, engineering/construction representatives, local 
Coalition Forces, and local Afghan Forces near the project site. 

c. General emergency procedures and critical information required for Coalition/Afghan Force security 
assistance. 

d. The estimated number of quality assurance (QA) site visits by the Government on a weekly/monthly basis. 

e. Any special security requirements directed by the Coalition Force Commanders in the area. 

5.1 ESTIMATED THREAT ASSESSMENT 

The contractor is expected to develop a site security plan to cover a range of security operations from low to high 
threat. Included in this plan will be the capability for a surge of manpower and equipment required during high 
threat conditions. The contractor is expected to notify all on-site personnel of increased threats and protective action 
to take.   

5.2 SECURITY PLAN REQUIREMENTS 

The security plan introduction must contain the following information at a minimum: MOI license number, AISA 
licensed (Yes/No), armed contractor & subcontractor company names, contract number/title, contracting agency 
(USACE-AED), type of work, number/type of weapons authorized, POC for company with contact details, 
Government Contracting Officer and COR with contact details, number of security personnel by type (U.S., Afghan, 
Other), company’s country of registration/origin.   

5.3 PERSONNEL 

The plan shall contain the names, photos, and tazkira numbers of security personnel, those personnel with access to 
weapons/ammo and those persons who will be handling or transporting explosives.  As part of the security plan, the 
contractor shall continually submit the coordinates of the contractor’s base camps, quarries, and current work 
locations. The Contractor shall submit, prior to the commencement of construction, a plan for security protection, 
with a list of the chain of command, or a letter of commitment from a licensed securitycontractor .  Perimeter 
security shall prevent unauthorized site access and provide safety protection to the Contractor work force and 
government personnel for the duration of the project.  The Contractor is solely responsible for security however 



 

5 
Section 01040 

local police shall be coordinated with regarding security to the greatest extent possible.  Coordination does NOT 
include nor imply making payments of any nature whatsoever to the local ANA/ANP or Local/Provincial 
Government Officials for permission or protection to construct the project.  The contractor will immediately inform 
the Government if asked to make any such payments, and the Government will provide further direction to the 
contractor.  Corruption will not be tolerated at any level, under any circumstances.  Conducting business in this way 
will be grounds for termination of the contract.  Additionally, our new contracts are going to require that ALL 
security personnel are to be registered biometrically.  

5.4 FORCE PROTECTION CONDITION LEVELS  

The contractor will use at least four force protection condition levels (Extremely High, High, Moderate, Low) with 
corresponding levels and codes for on-site threat postures (uniforms, weapons, and vehicle movements).  The 
contractor will use road movement safety restriction codes (Green, Amber, Red, or Black) for frequently traveled 
roads in the vicinity of project site.  Force protection conditions and vehicle route status will be publicized to the site 
population.  As a guideline, here are the Coalition Force route status codes: 

a. Green – Route Open; no restrictions 

b. Amber – Route Open; only mission essential travel allowed on this route; the Government Security Officer 
must approve all Contractor movements. 

c. Red – Route Open; requires Commander’s approval for travel.  Forces are required to use armored 
vehicles; all non-essential ground site visits suspended. 

d. Black – Route Closed to Coalition Forces except for emergency travel.   

 

5.5 COORDINATION WITH LOCAL POLICE 

The contractor will establish a threat assessment group with local police to determine local area threats and adjust 
force protection conditions as required. The contractor must use language assistants/interpreters if there is a 
language difference between the armed security personnel, the contractor project manager, and other on-site 
personnel.   

5.6 SECURITY PLAN SUBMITTAL REQUIREMENTS 

Contractors will submit security plans in accordance with contract Section 01335 – Submittal Procedures for 
Projects. 

6.0 ARMING LICENSE 

Contractor personnel who are armed will be properly authorized to carry arms in Afghanistan by registering and 
obtaining a license to carry arms from the Afghanistan Ministry of the Interior through USFOR-A.  Armed 
contractor personnel must be properly trained and qualified on each weapon they will be authorized to use.  
Exceptions to proceed without a valid MOI license may be granted in rare cases at the sole discretion of the 
Government.  Failure to obtain this license is grounds for contract termination.  All armed contractors must carry a 
copy of their Letter of Authorization (LOA) and their MOI license at all times.  U.S. and Coalition Forces have the 
right to ask for this documentation at any time. 
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7.0 LOCAL HIRE VETTING PROGRAM 

The Contractor shall maintain a local hire vetting program for all local hires required under performance of this 
contract, to include background checks.  The Contractor will conduct interviews and review employment application 
information for their candidates, with results of the interview and information reviews provided to the USACE 
security representative for appropriate action.  The Contractor will be available to accept reports of threats and 
intimidations, and forward these to the appropriate Government agency for resolution.  The Contractor will 
demonstrate an awareness of cultural nuances (i.e. tribal relationships, etc.) and employ culturally sensitive 
measures when conducting interviews.  The U.S. Government will enter all AC/PSC personnel into the nation-wide 
Biometrics network to verify Contractor vetting. 

8.0 COMMUNICATION 

The contractor will operate a 24/7 security operations center with communication capability to each guard on duty 
and the ability to notify all on-site personnel of increased threats and protective actions to take.  The operations 
center will also have the capability of 24/7 communication with the local Coalition, ANA, or ANP security forces.  
The Contractor shall have communication with the District JOC at all times for rapid emergency response; the 
Government Security Officer will give the Contractor the JOC contact information.  Communication can be via cell 
phone, email, satellite phones, VHF, HF, CODAN, text, or other communication technologies compatible with the 
Government’s capabilities.  The Contractor will provide the Government with their contact information (names, 
numbers, frequencies, email addresses, transponder IDs, etc.) for the site encompassing all available communication 
means. 

9.0 CONTRACTOR PROVIDED EQUIPMENT 

The contractor will provide the operational security equipment including but not limited to weapons, radios, 
uniforms, vehicles, vehicle fuel, phones, and other equipment as proposed by the contractor to provide complete site 
security.   

10.0 TRAINING 

The contractor will develop a training plan for each aspect of the security operations to ensure all employees receive 
initial and quarterly training to maintain certification, proficiency, and safety.  Records of the training is an 
inspectable item for the COR and Security Officer.  The Contractor will ensure all security personnel are trained on 
the required COMISAF/USFOR-A Tactical Directive, ROE/RUF, escalation of force (EOF), withdrawal/clear drills, 
proportionality, target discrimination, positive ID, Law of War, small unit tactics training, and general convoy drills 
like vehicle recovery.  This training will also include but not limited to weapons qualification, vehicle operations, 
IED, site security, traffic/entry control points, and safety.  The contractor shall provide a sufficient number of trained 
personnel to meet the required security level for the project beginning on the date of mobilization. 

11.0 KEY CONTROL 

The contractor shall establish and implement methods in writing to ensure that all keys issued by the Contractor are 
not lost or misplaced and are not used by unauthorized persons.  The contractor shall develop procedures covering 
key control that will be included in their quality control system (See Section 01451). The project managers will keep 
a master log of all keys and provide a copy to the contracting officer’s representative (COR) for verification. If a key 
is lost or stolen, the Contractor shall pay to have all impacted locks changed/rekeyed immediately. 
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12.0 SAFETY BARRICADES 

Barricades shall be required whenever safe public access to paved areas such as roads, parking areas, or sidewalks is 
prevented by construction activities or as otherwise necessary to ensure the safety of both pedestrian and vehicular 
traffic.  Barricades shall be securely placed, clearly visible with adequate illumination to provide sufficient visual 
warning of the hazard during both day and night. Travel to and from the project site shall be restricted to a route 
approved by the Government site supervisor.  As the situation dictates, one security guard will be posted at each 
safety barricade. 

13.0 RESPONSIBILITY FOR PHYSICAL SECURITY 

Prior to mobilization, the Contractor shall submit his proposed means of providing project physical security to 
prevent unauthorized access to equipment, facilities, materials and documents, and to safeguard them against 
sabotage, damage, and theft.  The Contractor shall be responsible for physical security of all materials, supplies, and 
equipment of every description, including property which may be Government-furnished or owned, for all areas 
occupied jointly by the Contractor and the Government, as well as for all work performed.  Security may include but 
is not limited to fence and private security guards.  The Contractor shall provide perimeter force protection security 
for the developing site.  The plan shall address in detail the contractors proposed procedures, and organization 
necessary to produce and maintain effective security within the contract limits twenty-four (24) hours a day seven 
(7) days a week.  This document shall be referred to as part of the security plan submittal.   

14.0 CRITICAL INFORMATION TO REPORT 

The Government is responsible for the management and oversight of DOD Contracted AC/PSCs delivering services 
throughout the CJOA-A.  Given the impact of either contractor misbehavior or catastrophic attacks against 
contractors, it is critical that information regarding AC/PSC incidents is communicated quickly and accurately to the 
Government for purposes of management, fact-finding, and mitigation where necessary.  The Government must 
receive the information addressed below.  The Contractor will report any of these information requirements 
immediately to the Government site supervisor: 

a. AC/PSC Escalation of Force to include the use of weapons resulting in the death or injury of an Afghan 
citizen, coalition, or U.S. service member, other government official, or contractor 

b. AC/PSC accidents, traffic, or otherwise, resulting in the death or injury of an Afghan citizen, coalition, or 
U.S. service member, governmental official, or contractor. 

c. Attacks against AC/PSC activities by Anti-Afghan Forces resulting in the death or injury of an Afghan 
citizen, coalition or US service member, governmental official, or contractor. 

d. Reports of “lost convoys.”  These are AC/PSC escort or independent activities which have lost contact with 
their companies.    

e. AC/PSC Escalation of Force, accidents, or other activities that result in significant damage to Afghan or 
USG vehicles, materials or facilities. 

f.    Anti-Afghan Force actions including small arms fires (SAF), RPG fire, indirect fire (IDF), improvised 
explosive devices (IEDs), and/or complex attacks against AC/PSC activities. 

g. Contractor accidental or negligent discharge of a weapon. 
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15.0 REOCCURRING REPORTS.   

Every month the Contractor will report the following to the designated contract Security Officer: 
 

a. The number, type, and general description of every weapons discharge by the Contractor or any tier of 
subcontractor on the project. 

b. The name of the Contractor’s security manager and the total number of armed personnel working on the 
project. 

c. The total number by type/caliber of all weapons employed on the project. 

d. The serial numbers and license plates of all armored vehicles used for the project. 

e. The type of transponder/tracking system used for any moving equipment used for the project.  

f.    Any changes made to security personnel (new hires, employees who quit or were let go, transfers, etc.). 

 

 
16.0  CONTRACTOR SECURITY PERSONNEL REQUIREMENTS 

      The Contractor shall submit the names of all employees who will be working in security positions prior to their 
performance of any such work on this contract.  All security personnel will be subject to Biometrics (retinal scan) 
testing by representatives of the Contracting Officer, at any time during performance of work on the contract.  The 
names of security personnel and the Biometrics testing results will be vetted with the Afghanistan government, 
International Security Assistance Forces (ISAF), or U.S. Forces-Afghanistan to determine if any of the proposed 
security personnel are on the list of enemy combatants compiled by these sources.  If the Contractor is notified by 
the Contracting Officer that such security personnel are on any of these lists of enemy combatants, such employees 
must be immediately removed from work on this contract.  Repeated incidents of hiring security personnel on any of 
the lists of enemy combatants will be grounds for terminating the contract for default.    

 

-END OF SECTION- 
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SECTION 01060 

SPECIAL REQUIREMENTS 

1. GENERAL 

1.1 PRECONSTRUCTION CONFERENCE 

1.1.1 SCHEDULE OF MEETING 

At the earliest practicable time, prior to commencement of the work, the Contractor and any 
Subcontractors whose presence is necessary or requested, shall meet in conference with representatives 
of the Contracting Officer to discuss and develop a mutual understanding relative to the details of the 
administration and execution of this contract. This will include but not necessarily be limited to the 
Contractor's Quality Control (CQC) Program, the Contractors Accident Prevention Program, submittals, 
correspondence, schedule, access to the work site, security requirements, interface requirements, 
temporary facilities and services, hazards and risks, working after normal hours or on weekends or 
holidays, assignment of inspectors, representations, special requirements, phasing, and other aspects of 
this project that warrant clarification and understanding. 

1.1.2 MEETING MINUTES 

It shall be the responsibility of the Contractors CQC System Manager to prepare detailed minutes of this 
meeting and submit those minutes to the Contracting Officer for approval within three (3) workdays. Any 
corrections deemed necessary by the Contracting Officer shall be incorporated and resubmitted within 
two (2) calendar days after receipt. Upon approval of the minutes by the Contracting Officer, the 
Contractor shall distribute the minutes to all parties present or concerned. 

1.2 AREA USE PLAN 

The Contractor shall submit to the Contracting Officer, within ten (10) calendar days after award of this 
contract, an Area Use Plan designating intended use of all areas within the project boundaries. This plan 
shall include, but not necessarily be limited to the following: the proposed location and dimensions of any 
area to be fenced and used by the Contractor; construction plant and building installations/the number of 
trailers and facilities to be used; avenues of ingress/egress to the fenced areas and details of the fence 
installation; drawings showing temporary electrical installations; temporary water and sewage disposal 
installations; material storage areas; hazardous storage areas. Any areas that may have to be graveled 
shall also be identified. The plan shall also include a narrative description of the building structural 
system, the site utility system and the office or administration facilities. The Contractor shall also indicate 
if the use of a supplemental or other staging area is desired. The Contractor shall not begin construction 
of the mobilization facilities prior to approval by the Contracting Officer of the Area Use Plan described 
herein. 

1.3 CONTRACTOR'S MOBILIZATION AREA 

The Contractor will be permitted to use an area approved by the Contracting Officer within the contract 
limits for operation of his construction equipment and plants, shops, warehouses, and offices.  Utilities will 
be provided for the Contractor as described below.  The Contractor is responsible for obtaining any 
required additional mobilization area above that designated.  The construction site shall be cleared of 
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construction debris and other materials and the area restored to its final grade. 

1.3.1 CONTRACTOR'S TEMPORARY FACILITIES 

1.3.1.1 GENERAL 

All facilities within the Contractor's mobilization area shall be of substantial construction suitable for the 
local weather conditions.  Sanitary facilities shall meet the requirements of Corps of Engineers, Safety 
and Health Requirements Manual EM 385-1-1.  Local nationals will not be granted any privileges under 
this contract.  Government provided services are for American and Foreign national contractors only.  

1.3.1.2 ADMINISTRATIVE FIELD OFFICES 

The Contractor may provide and maintain administrative field office facilities within the mobilization area 
at the designated site.  Government office and warehouse facilities will not be available to the 
Contractor's personnel. 

1.3.1.3 STORAGE AREA 

The Contractor shall construct a temporary 1.8 meter (6 foot) high chain link fence around trailers and 
materials. The fence shall include plastic strip inserts, colored green or brown, so that visibility through 
the fence is obstructed. Fence posts may be driven, in lieu of concrete bases, where soil conditions 
permit. Trailers, materials, or equipment shall not be placed or stored outside the fenced area unless 
approved in writing by the Contracting Officer. 

1.3.1.4 PLANT COMMUNICATION 

Whenever the Contractor has the individual elements of its plant so located that operation by normal 
voice between these elements is not satisfactory, the Contractor shall install a satisfactory means of 
communication, such as telephone or other suitable devices.  If radio communication is approved by 
Contracting Officer / installation security office, frequency selection shall be approved by Contracting 
Officer to prevent interference with installation operations.  Such devices shall be provided by the 
Contractor and made available for use by Government personnel as requested. 

1.3.1.5 APPEARANCE OF MOBILIZATION SITE FACILITIES AND/OR TRAILERS 

Mobilization Site Facilities and/or Trailers utilized by the Contractor for administrative or material storage 
purposes shall present a clean and neat exterior appearance and shall be in a state of good repair. 
Trailers or other transportable structures which, in the opinion of the Contracting Officer, require exterior 
painting or maintenance will not be allowed on the construction site until such work or maintenance has 
been performed to the satisfaction of the Contracting Officer. 

1.3.1.6 MAINTENANCE OF STORAGE AREA 

Fencing shall be kept in a state of good repair and proper alignment. Should the Contractor elect to 
traverse unpaved areas which are not established roadways with construction equipment or other 
vehicles, such areas shall be covered with a layer of gravel as necessary to prevent rutting and the 
tracking of soil onto paved or established roadways; gravel gradation shall be at the Contractor's 
discretion. 

1.3.1.7 SECURITY PROVISIONS 

Adequate outside security lighting shall be provided at the Contractor's temporary facilities. The 
Contractor shall be responsible for the security of its own facilities and equipment in accordance with 
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Contract Section 01040. 

1.3.1.8 SANITATION 

a. Sanitary Facilities:    The Contractor shall be responsible for maintaining such facilities at no expense 
to the Government. 

b. Trash Disposal:  The Contractor shall be responsible for collection and disposal of trash from the 
work areas and from the mobilization area.  General construction debris and demolition debris shall 
be collected and transported by the Contractor to a location designated by the Government.  
Construction debris, waste materials, packaging material and the like shall be removed from the work 
site daily. Loose debris capable of being windblown, shall be immediately placed in sealed or covered 
containers to prevent it from being blown onto taxiways or runways. Any dirt or soil that is tracked 
onto paved or surfaced roadways shall be cleaned daily. Materials resulting from demolition activities 
that are salvageable shall be stored within the fenced area described above. Stored material not 
indoors, whether new or salvaged, shall be neatly stacked when stored. 

1.3.1.9 TELEPHONE 

The Contractor shall make arrangements to install and pay all costs for telephone facilities desired. 

1.3.1.10 RESTORATION OF STORAGE AREA 

Upon completion of the project and after removal of mobilization facilities, trailers, materials, and 
equipment from within the fenced area, the fence shall be removed and will become the property of the 
Contractor. Areas used by the Contractor for the storage of equipment or material, or other use, shall be 
restored to the original or better condition. Gravel used to traverse unpaved areas shall be removed and 
all such areas restored to their original conditions. 

1.3.2 PROTECTION AND MAINTENANCE OF TRAFFIC 

During construction the Contractor shall provide access and temporary relocated roads as necessary to 
maintain traffic. The Contractor shall maintain and protect traffic on all affected roads during the 
construction period except as otherwise specifically directed by the Contracting Officer.  Measures for the 
protection and diversion of traffic, including the provision of watchmen and flagmen, erection of 
barricades, placing of lights around and in front of equipment and the work, and the erection and 
maintenance of adequate warning, danger, and direction signs, shall be as required by the Host Nation 
and base authorities having jurisdiction. The traveling public shall be protected from damage to person 
and property. The Contractor's traffic on roads selected for hauling material to and from the site shall 
interfere as little as possible with base traffic. The Contractor shall investigate the adequacy of existing 
roads and the allowable load limit on these roads. The Contractor shall be responsible for the repair of 
any damage to roads caused by construction operations. 

1.3.2.1 USE OF EXISTING ROADS AS HAUL ROUTES 

The Contractor shall be responsible for coordinating with the base authorities for use of any existing 
roads as haul routes. Construction, and routing of new haul roads, and/or upgrading of existing roads to 
carry anticipated construction traffic shall be coordinated with the Base authorities and is the sole 
responsibility of the Contractor. 

1.3.2.2 EMPLOYEE PARKING 

The Contractor’s employees may be allowed parking on the military installation. The Contractor is 
responsible for transporting workers (local nationals) from off post to the worksite, coordinating security 
identification screening, and cooperating in gate searches with the base authorities.  The government 
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reserves the right to terminate any and all contractor parking at any time. 

1.3.3 TEMPORARY PROJECT SAFETY FENCING AND BARRICADES 

The Contractor shall impose all measures necessary to limit public access to hazardous areas and to 
ensure the restriction of workers to the immediate area of the construction and mobilization site. The 
Contracting Officer may require in writing that the Contractor remove from the work any employee found 
to be in violation of this requirement. 

1.3.3.1 BARRICADES 

Barricades shall be required whenever safe public access to paved areas such as roads, parking areas or 
sidewalks is prevented by construction activities or as otherwise necessary to ensure the safety of both 
pedestrian and vehicular traffic. Barricades shall be securely placed, clearly visible with adequate 
illumination to provide sufficient visual warning of the hazard during both day and night. Travel to and 
from the project site shall be restricted to a route approved by the Contracting Officer. 

1.3.4 HOST NATION AUTHORIZATIONS, PERMITS AND LICENSES 

It shall be the Contractor's responsibility to obtain such local authorizations, permits and licenses 
necessary to establish his quarry operations, batching operations and haul routes (See Special Clause 
entitled:  COMPLIANCE WITH HOST COUNTRY RULES AND CUSTOMS). 

1.4 RESPONSIBILITY FOR PHYSICAL SECURITY 

Prior to mobilization, the Contractor shall submit his proposed means of providing project security to meet 
the requirements of Contract Section 01040 and prevent unauthorized access to equipment, facilities, 
materials and documents, and to safeguard them against sabotage, damage, and theft. The Contractor 
shall be responsible for physical security of all materials, supplies, and equipment of every description, 
including property which may be Government-furnished or owned, for all areas occupied jointly by the 
Contractor and the Government, as well as for all work performed.  

1.5 DUST CONTROL 

The Contractor shall be required to control objectionable dust in the work areas, access roadways, and 
haul roads by means of controlled vehicle speeds or dust palliatives. Vehicles transporting sand, cement, 
gravel or other materials creating a dust problem shall be covered, as directed by the Contracting Officer, 
or in accordance with local Laws, codes, and regulations. 

1.6 DIGGING PERMITS 

1.6.1 REQUIREMENTS FOR DIGGING PERMITS 

Prior to the start of any work activity that requires excavation within the current base, the Contractor shall 
obtain a digging permit.  

1.6.2 REQUESTS FOR DIGGING PERMITS 

Requests for Digging Permits shall be submitted to Contracting Officer a minimum of seven (7) days prior 
to the start of the work activity covered by the permit. The request for a Digging Permit shall include a 
narrative description of the work to be performed and a detailed map of the area of the excavation clearly 
marking the location of all known utilities or other obstructions. If the work activity covered by the Digging 
Permit request also requires a utility outage, a separate request for the outage shall be submitted in 
accordance with the paragraph entitled CONNECTIONS TO EXISTING UTILITIES. 
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1.6.3 PREPARATION OF REQUESTS FOR DIGGING PERMITS 

Prior to submitting a request for a Digging Permit, the Contractor shall carefully review the area to be 
excavated to determine the location of existing utilities and other obstructions. The Contractor will review 
available drawings and will conduct a visual inspection of the site. The Contractor will utilize underground 
utility detecting devices such as metal and cable detectors to determine the location of existing utilities. All 
utility lines found shall be clearly flagged or marked and the location of the utility shall be shown on the 
drawing to be submitted with the request for Digging Permit. 

1.6.4 EXISTING UNDERGROUND UTILITIES 

The Contractor shall exercise utmost care in researching locations of existing utilities and reducing 
damage to existing utilities. Any utilities damaged by the Contractor shall be promptly repaired by the 
Contractor. The Contracting Officer will review and approve any proposed repairs. Any damage to 
existing utilities will be immediately reported to the Contracting Officer and the Base Commander. 

1.7 CONNECTIONS TO EXISTING UTILITIES 

1.7.1 GENERAL 

Any outage involving disruption of electrical service beyond the site area shall be requested in writing at 
least ten (10) days in advance of the date requested for the commencement of the outage. The 
Contractor shall provide a request, detailing the type of outage needed (water, sewer, electrical, steam, 
etc.), the time needed to perform the work, the reason for the outage, and the known affected facilities. 
The Contracting Officer shall be contacted prior to the outage to confirm the time and date. If the 
Contractor fails to initiate work at the approved time, the Contracting Officer may cancel the approved 
outage and may direct the Contractor to resubmit a new request. No part of the time lost due to the 
Contractors failure to properly schedule an outage shall be made the subject of claim for extension of 
time or for excess costs or damages by the Contractor. 

1.7.1.1 PERFORMANCE OF WORK DURING NON-STANDARD HOURS 

To minimize outage impact to the mission of the installation, all outages shall be scheduled on weekends 
or after the project area’s regular base duty hours and/or as directed by Contracting Officer 
Representative (COR).  The period proposed for performance of the outage shall include sufficient 
contingencies to preclude impact to the peak working hours during the workweek. 

1.7.1.2 EXTERIOR NIGHT LIGHTING 

Exterior night lighting shall be provided in conformance with EM-385-1-1 entitled Safety and Health 
Requirements Manual. 

1.7.2 EXISTING UNDERGROUND UTILITIES 

The Contractor is provided notice that existing utilities may be present in the construction area. The 
Contractor shall exercise the utmost care in researching locations of existing utility lines by implementing 
control measures to eliminate, or reduce to a level acceptable to the Contracting Officer, the chance of 
damaging or destroying existing utilities. 

1.7.2.1 USE OF UNDERGROUND UTILITY DETECTING DEVICE 

Prior to any excavation, a metal and/or cable-detecting device shall be used along the route of the 
excavation. All underground utilities discovered by this method will be flagged a minimum distance of 
one-half (1/2) meter on each side of the location. 
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1.7.2.2 HAND EXCAVATION 

Hand excavation methods and special supervisory care shall be used between any flagged markers, in 
areas of known or suspected hazards, and in areas known or suspected to have multiple and/or 
concentrated utility lines or connections. 

1.7.3 REPAIR OF DAMAGED UTILITIES 

The Contractor shall be responsible to repair any utilities damaged by him. The method of repair and 
schedule for performance of the repair shall be coordinated with, and subject to the approval of, the 
Contracting Officer. The repair work and any temporary work required to keep the system operational 
while repairs are being completed, shall be performed at no cost to the Government. 

1.8 WATER  

The Contractor shall install and maintain necessary supply connections and piping for same, but only at 
such locations and in such manner as may be approved by the Contracting Officer. Water required for 
final testing, adjusting and balancing of HVAC systems will be furnished by the Government. Before final 
acceptance of systems, or facilities, all temporary connections and piping installed by the Contractor shall 
be removed at his expense in a manner satisfactory to the Contracting Officer. 

   

1.9 ELECTRICITY (CONTRACTOR PROVIDED) 

Electrical service is not available for use under this contract; therefore all electric current required by the 
Contractor shall be the responsibility of the Contractor, furnished at his own expense.   The Contractor 
shall provide diesel generators to meet his demand requirements.  Electricity required for final testing 
systems will be furnished by the Government.  [The Government will provide permanent high voltage 
electricity to a point indicated by the Contracting Officer for use by the Contractor in the performance of 
final testing of systems.]  The means of doing so, such as by temporary distribution systems, shall be the 
responsibility of the Contractor.  All temporary connections for electricity shall be subject to the approval 
of the Contracting Officer and shall comply with Corps of Engineers manual EM 385-1-1 entitled Safety 
and Health Requirements Manual.  All temporary lines shall be furnished, installed, connected and 
maintained by the Contractor in a workmanlike manner satisfactory to the Contracting Officer.  Before 
final acceptance of systems, or facilities, all temporary connections installed by the Contractor shall be 
removed at his expense in a manner satisfactory to the Contracting Officer. 

. 

1.10 WORK OUTSIDE REGULAR HOURS 

If the Contractor desires to carry on work outside the project area’s regular base duty hours, or on 
holidays, including the following U.S. holidays:  New Year's Day, Memorial Day, Independence Day, 
Thanksgiving and Christmas.  The Contractor shall submit an application to the Contracting Officer.  Due 
to reliance upon local national laborers and time off due to local observances, there may be disruptions.  
Potentials dates are the following local observances:  National Islamic Holiday of Ashura, Ramadan 
(actual date varies – check with local authorities).  The Contractor shall allow ample time to enable 
satisfactory arrangements to be made by the Government for inspecting the work in progress.  At night, 
exterior lighting shall be provided in conformance with EM-385-1-1 entitled "Safety and Health 
Requirements Manual". 

1.11 SCHEDULING OF WORK IN EXISTING FACILITIES 

As soon as practicable, but in any event not later than thirty (30) calendar days after award of this 
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contract, the Contractor shall meet in conference with the Contracting Officer, or his duly authorized 
representatives, to discuss and develop mutual understanding relative to the scheduling of work in and 
access to the existing facilities where work has to be performed under this contract, so that the 
Contractor's proposed construction schedule is coordinated with the operating and security requirements 
of the installation. 

1.12 SPECIAL FACILITIES AND SERVICES TO BE FURNISHED BY THE 
CONTRACTOR 

The Contractor shall furnish the facilities and services listed in this clause for Corps of Engineers 
personnel and other persons as designated by the Contracting Officer. All facilities, furnishings, materials, 
and equipment shall be new when furnished at the site. The Contractor shall fully maintain and repair all 
facilities, furnishings and equipment listed below.  All facilities, furnishings, materials, and equipment 
furnished and/or installed by the Contractor under this clause shall remain the property of the Contractor 
at the completion of the contract.  Facility structures shall be modular or containerized, suitable for easy 
movement at a later date. 

1.13 PREPARATION OF AS-BUILT DRAWINGS (CONTRACTOR) 

1.13.1 AS-BUILT DRAWING SUBMITTALS 

a. Government approval is required for As-Built drawings as below in accordance with Section 01335, 
SUBMITTAL PROCEDURES.  

b. Drawings showing final as-built conditions of the project.  The final CAD as-built drawings shall 
consist of two sets of electronic CAD drawing files in the specified format (see the AED CAD Design 
Requirements: CAD Design Guide), and two half-size and two full-size paper copies of the 
approved as-built drawings.   

1.13.2 AS-BUILT DRAWINGS  

This paragraph covers as-built drawings complete, as a requirement of the contract. The terms 
"drawings," "contract drawings," "drawing files," "working as-built drawings" and "final as-built drawings" 
refer to contract drawings which are revised to be used for final as-built drawings.  

1.13.2.1 GOVERNMENT FURNISHED MATERIALS   

One set of electronic CAD files in the specified software and format revised to reflect all bid amendments 
will be provided by the Government at the preconstruction conference for projects requiring CAD file as-
built drawings.  

1.13.2.2 WORKING AS-BUILT AND FINAL AS-BUILT DRAWINGS  

a. The Contractor shall revise 2 sets of paper drawings by red-line process to show the as-built 
conditions during the prosecution of the project. These working as-built marked drawings shall be 
kept current on a weekly basis and at least one set shall be available on the jobsite at all times. 
Changes from the contract plans which are made in the work or additional information which might be 
uncovered in the course of construction shall be accurately and neatly recorded as they occur by 
means of details and notes. Final as-built drawings shall be prepared after the completion of each 
definable feature of work as listed in the Contractor Quality Control Plan (Foundations, Utilities, 
Structural Steel, etc., as appropriate for the project). The working as-built marked prints and final as-
built drawings will be jointly reviewed for accuracy and completeness by the Contracting Officer and 
the Contractor prior to submission of each monthly pay estimate. If the Contractor fails to maintain the 
working and final as-built drawings as specified herein, the Contracting Officer will deduct from the 
monthly progress payment an amount representing the estimated cost of maintaining the as-built 
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drawings. This monthly deduction will continue until an agreement can be reached between the 
Contracting Officer and the Contractor regarding the accuracy and completeness of updated 
drawings.  In addition, if the Contractor fails to provide the final as-built drawings within thirty (30) 
calendar days after contract completion, the Contracting Officer will deduct from the final contract 
payment an amount representing the lesser of 1% of the total contract cost or $50,000.  The working 
and final as-built drawings shall show, but shall not be limited to, the following information:  

b. The actual location, kinds and sizes of all sub-surface utility lines. In order that the location of these 
lines and appurtenances may be determined in the event the surface openings or indicators become 
covered over or obscured, the as-built drawings shall show, by offset dimensions to two permanently 
fixed surface features, the end of each run including each change in direction.  Valves, splice boxes 
and similar appurtenances shall be located by dimensioning along the utility run from a reference 
point. The average depth below the surface of each run shall also be recorded.  

c. The location and dimensions of any changes within the building structure. 
d. Correct grade, elevations, cross section, or alignment of roads, earthwork, structures or utilities if any 

changes were made from contract plans.  
e. Changes in details of design or additional information obtained from working drawings specified to be 

prepared and/or furnished by the Contractor; including but not limited to fabrication, erection, 
installation plans and placing details, pipe sizes, insulation material, dimensions of equipment 
foundations, etc.  

f. The topography, invert elevations and grades of drainage installed or affected as part of the project 
construction.  

g. Changes or modifications which result from the final inspection.  
h. Where contract drawings or specifications present options, only the option selected for construction 

shall be shown on the final as-built prints.  
i. If borrow material for this project is from sources on Government property, or if Government property 

is used as a spoil area, the Contractor shall furnish a contour map of the final borrow pit/spoil area 
elevations.  

j. Systems designed or enhanced by the Contractor, such as HVAC controls, fire alarm, fire sprinkler, 
and irrigation systems. 
 

k. Modifications (change order price shall include the Contractor's cost to change working and final as-
built drawings to reflect modifications) and compliance with the following procedures. 

1. Directions in the modification for posting descriptive changes shall be followed.  
2. A Modification Circle shall be placed at the location of each deletion.  
3. For new details or sections which are added to a drawing, a Modification Circle shall be placed by 

the detail or section title.  
4. For minor changes, a Modification Circle shall be placed by the area changed on the drawing 

(each location).  
5. For major changes to a drawing, a Modification Circle shall be placed by the title of the affected 

plan, section, or detail at each location.  
6. For changes to schedules or drawings, a Modification Circle shall be placed either by the 

schedule heading or by the change in the schedule.  
7. The Modification Circle size shall be 12.7 mm 1/2 inch diameter unless the area where the circle 

is to be placed is crowded. Smaller size circle shall be used for crowded areas.  

1.13.3 DRAWING PREPARATION  

The as-built drawings shall be modified as may be necessary to correctly show the features of the project 
as it has been constructed by bringing the contract set into agreement with approved working as-built 
prints, and adding such additional drawings as may be necessary. These working as-built marked prints 
shall be neat, legible and accurate. These drawings are part of the permanent records of this project and 
shall be returned to the Contracting Officer after approval by the Government. Any drawings damaged or 
lost by the Contractor shall be satisfactorily replaced by the Contractor at no expense to the Government.  
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1.13.4 COMPUTER AIDED DESIGN AND DRAFTING (CAD) DRAWINGS  

a. Only personnel proficient in the preparation of CAD drawings shall be employed to modify the 
contract drawings or prepare additional new drawings. Additions and corrections to the contract 
drawings shall be equal in quality and detail to that of the originals. Line colors, line weights, lettering, 
layering conventions, and symbols shall be the same as the original line colors, line weights, lettering, 
layering conventions, and symbols. If additional drawings are required, they shall be prepared using 
the specified electronic file format applying the same graphic standards specified for original 
drawings. The title block and drawing border to be used for any new final as-built drawings shall be 
identical to that used on the contract drawings. Additions and corrections to the contract drawings 
shall be accomplished using CAD files. The Contractor will be furnished "as-designed" drawings in 
AutoCAD Release 2009 or Microstation V8 format compatible with a Windows XP operating system. 
The electronic files will be supplied on compact disc, read-only memory (CD-ROM). The Contractor 
shall be responsible for providing all program files and hardware necessary to prepare final as-built 
drawings.  

b. Prior to submittal of the first design submittal involving CAD drawings, the Contractor shall prepare 
one typical CAD drawing for the project and furnish, via ENG Form 4025, the electronic CAD drawing 
file for review and approval by the Contracting Officer.  All Government comments involving changes 
to this single drawing shall be accomplished and resubmittal(s) made until the Government is 
satisfied that all CAD Standards are being followed and all subsequent drawings will also be in 
compliance with these Standards. 

c. CAD colors shall be the "base" colors of red, green, and blue. Color code for changes shall be as 
follows:  

1. Deletions (red) - Deleted graphic items (lines) shall be colored red with red lettering in notes and 
leaders.  

2. Additions (Green) - Added items shall be drawn in green with green lettering in notes and leaders.  
3. Special (Blue) - Items requiring special information, coordination, or special detailing or detailing 

notes shall be in blue.  

d. The Contract Drawing files shall be renamed in a manner related to the contract number (i.e., 98-C-
10.DGN) as instructed in the Pre-Construction conference. Marked-up changes shall be made only to 
those renamed files. All changes shall be made on the layer/level as the original item. There shall be 
no deletions of existing lines; existing lines shall be over struck in red. Additions shall be in green with 
line weights the same as the drawing. Special notes shall be in blue on layer#63.  

e. When final revisions have been completed, the cover sheet drawing shall show the wording 
"RECORD DRAWING AS-BUILT" followed by the name of the Contractor in letters at least 5 mm 3/16 
inch high. All other contract drawings shall be marked either "As-Built" drawing denoting no revisions 
on the sheet or "Revised As-Built" denoting one or more revisions. Original contract drawings shall be 
dated in the revision block.  

f. After Government approval of all of the working as-built drawings for a phase of work, the Contractor 
shall prepare the final CAD as-built drawings for that phase of work and submit two sets of full size 
paper copy prints of these drawings for Government review, comparison with approved red-line 
marked up drawings, and approval. The Government will promptly return one set of prints annotated 
with any necessary corrections to the CAD file(s) if corrections are required prior to approval.  Within 
20 days of substantial completion of all phases of work, the Contractor shall submit the final as-built 
drawing package for the entire project. The submittal shall consist of one set of electronic files on 
compact disc, read-only memory (CD-ROM), one set of full size paper prints and one set of the 
approved working as-built drawings. Data on the CD-ROM shall be organized per the instructions in 
Section 1335 and per the diagram in Section 1335a.  They shall be complete in all details and 
identical in form and function to the contract drawing files supplied by the Government.  Any 
transactions or adjustments necessary to accomplish this is the responsibility of the Contractor.  The 
Government reserves the right to reject any drawing files it deems incompatible with the CAD system.  
Upon approval by the Government of the final as-built drawing package for the entire project, the 
Contractor shall provide the number of as-built copies noted in Paragraph 1.1 of this Section. 

g. Paper prints, drawing files and storage media submitted will become the property of the Government 
upon final approval.  Failure to submit final as-built drawing files and marked prints as specified shall 
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be cause for withholding any payment due the Contractor under this contract.  Approval and 
acceptance of final as-built drawings shall be accomplished before final payment is made to the 
Contractor.  

1.13.5 PAYMENT  

No separate payment will be made for as-built drawings required under this contract, and all costs 
accrued in connection with such drawings shall be considered a subsidiary obligation of the Contractor.  

1.14 CERTIFICATES OF COMPLIANCE 

Any certificates required for demonstrating proof of compliance of materials with specification 
requirements shall be executed in accordance with Section 01335 SUBMITTAL PROCEDURES FOR 
DESIGN/BUILD. Each certificate shall be signed by an official authorized to certify in behalf of the 
manufacturing company involved and shall contain the name and address of the Contractor, the project 
name and location, description and the quantity of the items involved, and date or dates of shipment or 
delivery to which the certificates apply. Copies of laboratory test reports submitted with certificates shall 
contain the name and address of the testing laboratory and the date or dates of the tests to which the 
report applies. Certification shall not be construed as relieving the Contractor from furnishing satisfactory 
material. 

1.15 ACCIDENT PREVENTION 

The Contractor shall comply with all applicable Host Country laws and with such additional measures as 
the Contracting Officer may find necessary in accordance with CONTRACT CLAUSE 52.236-13 entitled 
ACCIDENT PREVENTION (NOV1991)-ALTERNATE 1 (APR 1984). Applicable provisions of the Corps of 
Engineers manual entitled Safety and Health Requirements Manual EM 385-1-1 will be applied to all work 
under this contract. The referenced manual may be obtained from the Contracting Officer at the jobsite or 
from the Afghanistan Engineer District at Kabul, Afghanistan. 

1.15.1 ACCIDENT PREVENTION PROGRAM 

Within fifteen (15) days after award of this contract, and at least ten (10) days prior to the accident 
prevention pre-work conference, four (4) copies of the Accident Prevention Plan required by the 
CONTRACT CLAUSE 52.236-13 entitled ACCIDENT PREVENTION (NOV 1991)- ALTERNATE I shall be 
submitted for review by the Contracting Officer. The Contractor shall not commence physical work at the 
site until the Accident Prevention Plan (APP) has been reviewed and accepted by the Contracting Officer. 
The APP shall meet the requirements listed in Appendix "A" of EM385-1-1. The program shall include the 
following: TAC Form 61 " Accident Prevention Program Hazard Analysis (Activity Hazard Analysis)" fully 
completed and signed by an executive officer of the company in block No. 13. The Activity Hazard 
Analysis is a method in which those hazards likely to cause a serious injury or fatality are analyzed for 
each phase of operations. Corrective action is planned in advance, which will eliminate the hazards. An 
analysis is required for each new phase of work. On large or complex jobs the first phase may be 
presented in detail with the submittal of the Accident Prevention Plan rather than presenting the complete 
analysis. If the plan is to be presented in phases, a proposed outline for future phases must be submitted 
as a part of the initial Accident Prevention Plan submittal. Accident Prevention Plans will be reviewed for 
timeliness and adequacy at least monthly with a signature sheet signed and dated documenting that 
these reviews took place. Copy of company policy statement of Accident Prevention and any other 
guidance as required by EM 385-1-1, Appendix A. 

1.15.2 GROUND FAULT CIRCUIT INTERRUPTER (GFCI) REQUIREMENT – 
OVERSEAS CONSTRUCTION 

The Corps of Engineers Health and Safety Manual, EM 385-1-1, section 11.C.05.a. states: "The GFCI 
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device shall be calibrated to trip within the threshold values of 5 ma +/- 1 ma as specified in Underwriters 
Laboratory (UL) Standard 943." A variance from USACE has been granted allowing 10 ma, in lieu of 5 
ma, for overseas activities that use 220 Volts (V)/50 hertz (Hz) electrical power. 

1.15.3 TEMPORARY POWER - ELECTRICAL DISTRIBUTION BOXES 

EM 385-1-1 section 11.A.01.a. states, "All electrical wiring and equipment shall be a type listed by a 
nationally recognized testing laboratory for the specific application for which it is to be used." This 
includes temporary electrical distribution boxes. Locally manufactured electrical boxes will not be allowed. 
Only manufactured electrical distribution boxes that meet the European CE requirements, with 10 ma CE 
type GFCIs installed shall be allowed. 

Contractors shall: 

a. Make no modifications that might void any CE or manufacturer certification. 
b. Test the installed systems to demonstrate that they operate properly and provide the 10 ma earth 

leakage protection. 
c. Ensure GFCIs will have an integral push-to-test function. The testing shall be performed on a regular 

basis. 
d. Check that proper grounding is checked regularly and flexible cords, connectors, and sockets 

inspected before each use. 

1.16 HAZARDOUS MATERIALS 

Should the Contractor encounter asbestos or other hazardous materials, during the construction period of 
this contract, he shall immediately stop all work activities in the area where the hazardous material is 
discovered. The Contractor shall then notify the Contracting Officer; identify the area of danger; and not 
proceed with work in that area until given approval from the Contracting Officer to continue work activities. 
Hazardous material is considered to be asbestos, explosive devices, toxic waste, or material hazardous 
to health and safety. The Contractor shall secure the area from daily traffic until it is safe to resume 
normal activities. 

1.17 SPARE PARTS 

1.17.1 GENERAL 

The requirements of this clause are in addition to any requirements for the provision of specific spare 
parts to be provided by the Contractor included in Technical Provisions. The Contractor shall furnish 
spare parts as directed by the Contracting Officer under the provisions of this clause for all equipment for 
which O&M data is to be provided under Clause OPERATION AND MAINTENANCE (O&M) DATA of this 
contract.  The term "spare parts" as used herein shall include spare parts, special tools and test 
equipment. 

1.17.2 SELECTION OF SPARE PARTS TO BE FURNISHED 

The Contractor shall provide master parts lists, recommended spare parts lists and lists of special tools 
and test equipment as a part of the equipment O&M data required by Clause OPERATION AND  
MAINTENANCE (O&M) DATA.  The master parts list shall include the supplier's price for each part.  After 
review of the lists, the Contracting Officer will select spare parts and furnish written direction to the 
Contractor indicating quantities and types of spare parts to be furnished by the Contractor. Written 
directions for spare parts orders may be provided on an incremental basis as reviews of O&M data 
submitted by the Contractor are completed but will not necessarily be issued in the sequence in which the 
Contractor submitted the equipment O&M data. 
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1.17.3 PROCUREMENT AND DELIVERY OF SPARE PARTS 

The Contractor shall procure and be responsible for delivery, receipt, handling, placing in storage, 
inventory, and turnover to the Contracting Officer all spare parts selected by the Contracting Officer.  In 
addition to the recommended spare parts list required in paragraph SELECTION OF SPARE PARTS TO 
BE FURNISHED above, the Contractor is responsible to have one (1) year supply of manufacturer's 
recommended spare parts on site ready to turn over to the Contracting Officer at the time of acceptance 
of the facility. 

1.17.3.1 SHIPMENT AND DELIVERY 

The Contractor shall be responsible for the shipment and delivery of spare parts to the location on or near 
the site in Afghanistan as selected by the Contracting Officer. The Contractor shall provide all manpower 
and equipment required to receive and place into designated storage areas all spare parts purchased 
under this clause. The Contractor shall give the Contracting Officer thirty (30) calendar days notice of 
arrival at the site of the first shipment. 

1.17.3.2 TURNOVER OF SPARE PARTS 

The Contractor shall notify the Contracting Officer seventy-two (72) hours prior to delivery of spare parts 
to the designated storage area. The Contractor and the Contracting Officer will perform a joint inventory 
of the spare parts and the spare parts will be turned over to the Contracting Officer.  Spare parts 
purchased under this clause shall not be used by the Contractor. 

1.17.3.3 PARTS AND PACKAGE IDENTIFICATION 

Prior to shipment from point of purchase, each spare part shall be tagged or otherwise marked or labeled. 
Such labeling may be placed or affixed to the container, box or packaging in which spare parts are 
located when it is not feasible to place or affix such labeling directly on each spare part. Tags or labels 
shall include, but not necessarily be limited to; part number, description, parent equipment name and 
number location, project and/or other data as directed by the Contracting Officer. 

1.17.3.4 PRESERVATION AND PACKAGING INSTRUCTION 

a. Items ordered under this contract shall be preserved and packed for a minimum of three (3) years 
shelf life storage. All items shall be individually packaged except when the manufacturer specifies that 
the items are to be used in sets. Appropriate identification labels must be affixed to the items 
protective box or package. After the spare parts are packaged, the manufacturer shall weigh the 
spare parts and packaging and place the weight and size of the packaged container on the label with 
other information as outlined herein. Each item, not normally identified with manufacturer's name and 
part number, shall have an appropriate label affixed to it with manufacturer's name and part number. 

b. Machined spare parts shall be lubricated or coated in order to withstand extensive periods of storage 
in a highly corrosive atmosphere. 

c. Large items (greater than 22.7 kg (50 lbs.), or larger than 0.03 CM (one cubic foot) shall be packaged 
in waterproof wooden boxes and properly braced.  Cushioning shall be used to prevent damage to 
the item and to the packaging material.  

d. Solid state components, such as diodes, transistors, integrated circuits or equipment consisting of 
such parts that can be damaged as a result of static electricity and other stray electro-magnetic fields 
shall be packaged in heat-sealed, aluminum foil, laminated, flexible packages. 

e. All other spare parts shall be packaged in heat sealed plastic bags or wrap. Delicate and more fragile 
items such as test equipment shall be cushioned or wrapped with transparent bubble wrap material 
prior to being inserted into the plastic package. 
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1.17.4 WARRANTY 

All spare parts provided by the Contractor under this clause are subject to the general warranty clauses of 
this contract. 

1.17.5 PAYMENTS FOR SPARE PARTS 

Payments for spare parts ordered under the paragraph entitled "Selection of Spare Parts To Be 
Furnished" will be made under the work item of the Work Breakdown Sheet entitled "Spare Parts". 
Payments for spare parts specifically required elsewhere in this contract shall be considered as part of 
those equipment costs and shall be included in other payment items as appropriate. Payments for spare 
parts ordered under this clause shall be based on the invoice price (FOB supplier) plus certified invoice 
price of surface shipment to the site in Afghanistan. The invoice price (FOB supplier) shall include the 
separately listed cost for preservation and packaging by the manufacturer as specified herein. The 
Contractor shall provide invoices and any additional backup, which may be required to demonstrate that 
the invoices presented represent the cost of spare parts, preservation and packaging, and cost of surface 
shipment to the site. Payment for handling, delivery, inventory, turnover, customs, overhead or profit shall 
not be paid or allowed under this Contract Provision, and shall be included in the cost for installation of 
this equipment under the other appropriate payment items of this contract. Price increases over prices 
furnished under paragraph SELECTION OF SPARE PARTS TO BE FURNISHED shall be fully 
substantiated. Payment for spare parts will be made after the spare parts have been accepted at the site 
by the Contracting Officer. If the total payments under the work item entitled "Spare Parts" does not 
reduce the balance of this work item to zero, the remaining balance will be deducted from the final 
contract amount. If orders exceed the work item entitled "Spare Parts", a modification for equitable 
adjustment will be issued in accordance with Contract Clause 52.243-4 entitled CHANGES. Payments for 
spare parts ordered under this clause shall constitute full payment for all cost of the spare parts and 
associated cost of preservation and packaging, and cost of surface shipment to the site. Other ancillary 
costs shall be included by the Contractor under the other appropriate work items of this contract and no 
additional cost except as provided herein will be allowed. 

1.18 OPERATION AND MAINTENANCE (O&M) DATA 

1.18.1 GENERAL 

The requirements contained herein are in addition to all shop drawings submission requirements stated in 
other sections of the specifications. The Contractor shall include the provisions for all items required 
under this clause in all purchase orders and sub-contract agreements. Submittals required hereinafter will 
not relieve the Contractor of any responsibilities under the Warranty of Construction Provisions of this 
contract or under the various Guarantee Clauses of the Technical Provisions. 

1.18.2 SUBMITTALS 

The Contractor shall submit all items requiring submission of O&M data under this and other sections of 
these specifications in accordance with Section 01335 SUBMITTAL PROCEDURES FOR 
DESIGN/BUILD of the specifications. 

1.18.3 OPERATION AND MAINTENANCE (O&M) DATA 

The Contractor shall furnish operation and maintenance manuals for all facilities constructed under this 
contract. The manuals shall be loose leaf, indexed and shall consist of manufacturer's brochures, 
manufacturer's operation and maintenance manuals, service and repair manuals, catalogs, service 
bulletins, instruction charts, diagrams, other information as necessary to support the operation and 
maintenance of the end items of equipment, assemblies and systems. Each type of facility (housing, 
barracks, mosque, etc.) shall be covered by a separate manual (or manuals) consisting of all data 
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pertaining to the equipment and/or systems within that facility. Identical equipment within a single major 
system shall require only one submittal of data. The Contractor shall furnish all O&M manuals to the 
Contracting Officer not less than thirty (30) calendar days prior to contract completion.  If the Contractor 
fails to furnish all O&M manuals to the Contracting Officer as specified herein, the Contracting Officer will 
deduct from the final contract payment an amount representing the lesser of 1% of the total contract cost 
or $50,000.  Required number of submittals (number of sets) shall be as specified in Section 01335 
SUBMITTAL PROCEDURES FOR DESIGN/BUILD. 

1.18.4 RECOMMENDED SPARE PARTS LIST 

The Contractor shall furnish a recommended spare parts list containing equipment manufacturers' 
recommendations for five (5) years; two (2) years and one (1) year spare parts stock levels in 
Afghanistan. Current unit price and effective date, lead time, shelf life for each individual part, and total 
cost of all recommended parts shall be furnished. 

1.18.5 SUPPLEMENTAL SUBMITTALS OF DATA 

After initial submittal of O&M manuals and until final acceptance of all equipment, the Contractor shall 
prepare and deliver to the Contracting Officer supplemental technical data as previously described for all 
changes, modifications, revisions and substitutions to equipment and components. For equipment or 
systems introduced into the contract under change order, or modified by change order, supplemental data 
shall be furnished within forty-five (45) calendar days after issuance of the change order. The 
supplemental data furnished shall be properly prepared and identified for insertion into the O&M manuals. 

1.18.6 FRAMED INSTRUCTIONS FOR SYSTEMS 

Approved wiring and control diagrams showing the complete layout of the entire system, including 
equipment, piping, valves and control sequence, framed under glass or in approved laminated plastic, 
shall be posted, where applicable, in all mechanical equipment rooms. In addition, detailed operating 
instructions explaining safe starting and stopping procedures for all systems shall be prepared in typed 
form along with the inspections required to insure normal safe operations. The instructions shall be 
framed as specified above for the wiring and control diagrams and posted beside the diagram. Proposed 
diagrams, instructions, and other sheets shall be submitted for approval prior to posting. Operating 
instructions shall be posted before acceptance testing of the systems and verified during acceptance 
testing. 

1.18.7 ADDITIONAL SUBMITTALS/RE-SUBMITTALS 

The Contracting Officer reserves the right to determine whether the above specified information, as 
furnished by the Contractor, is adequate and complete and to require such additional submittals by the 
Contractor as necessary to insure that adequate information has been furnished to provide the 
satisfactory operation and maintenance of the various items of equipment and to fulfill the intent of the 
specifications. Additional submittals or resubmittals supplementing incorrect or incomplete data shall be 
made within thirty (30) calendar days after receiving notice by the Contracting Officer. All costs arising 
from these resubmissions shall be borne by the Contractor. 

1.19 INSTRUCTIONS AND TRAINING FOR OPERATION AND MAINTENANCE 

1.19.1 GENERAL 

The Contractor shall be responsible for the instruction and training of operating and maintenance 
personnel as specified below and in the Technical Provisions of the specifications. Unless otherwise 
indicated in the Technical Provisions, operating and maintenance instructions shall be given for a 
minimum period as follows: 
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Title        Duration of Training 

Mechanical Systems      10 Days 

Electrical Systems      10 Days 

1.19.2 OPERATION AND MAINTENANCE TRAINING 

The Contractor shall provide competent instructors for training of personnel designated by the Contracting 
Officer to operate mechanical and electrical building systems and equipment, perform the required 
preventive maintenance to minimize breakdown, and to perform necessary repairs when malfunction or 
breakdown of equipment occurs. Such training shall consist of classroom and on-the-equipment training 
for the period specified, which shall be completed prior to acceptance of a system or equipment, as 
applicable. The instructor(s) shall have no other duties during the period of training. Classroom instruction 
shall not exceed fifty percent (50%) of the total training time, with the balance devoted to on-the-
equipment demonstration and familiarization. Emphasis will be given to both electrical and mechanical 
features, in accordance with approved training plans. 

1.19.3 ARRANGEMENTS 

The training shall be for not less than the periods of time specified, five (5) days per week, and eight (8) 
hours per day, subject to review and approval by the Contracting Officer. Each individual training session 
shall be presented one time only, shall be video taped in a television system compatible with the local 
area, and be scheduled in a manner acceptable to the Contracting Officer. At the completion of training, 
the videotapes shall become the property of the Government. In addition to the Contractor's requirements 
to video tape each training section, the Government reserves the right to record, in any manner, the 
subject training material, or training sessions given by the Contractor, without additional cost to the 
Government. 

Recordings obtained will be used in future training by the Government. The operating and maintenance 
manual data, as specified to be furnished in these Special Clauses, shall be used as the base material for 
training. 

1.19.4 SCHEDULING 

The Contractor shall contact the Contracting Officer for the purpose of preliminary planning, scheduling, 
and coordination of training, to maximize effectiveness of the training program for available operating and 
maintenance personnel. The Contractor shall initiate and make arrangements for such contact within 
thirty (30) calendar days after receipt of notification of award of contract; and shall include all significant 
times in scheduling and completing training in his PROJECT SCHEDULE. The Contractor shall provide a 
draft outline of training outline in sufficient detail to provide a broad indication of the type of scope of 
training to be given. It shall include but not be limited to; (a) a list of subjects to be presented; (b) 
estimated amounts of classroom and on-the-equipment instruction for each subject; (c) a list of minimum 
qualifications for instructors; and (d) discussions concerning the types and amounts of visual aids, 
reference materials, tools and test equipment, mock-up and other training materials that will be employed 
during training. 

1.19.5 PRELIMINARY PLAN 

The Contractor shall submit seven (7) copies of an outline of his proposed training plan to the Contracting 
Officer for review and approval not later than 60 calendar days after award of this contract. The plan will 
be reviewed and coordinated with the content of the O&M manuals. 

1.19.6 PLAN 

The Contractor shall submit seven (7) copies of his proposed training plan to the Contracting Officer for 
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approval not later than ninety (90) calendar days prior to start of any training. The plan shall include the 
following; (a) a weekly outline showing overall form and design of training presentation; (b) a day-by-day 
schedule showing time intervals, the major and subordinate subjects to be covered in each, the name of 
the instructor(s) and qualification summary of each, and identification of related handouts; (c) summary of 
the number of hours of classroom and on-the-equipment training; (d) a list of reference materials to be 
provided by the Contractor to the trainees; and (e) a list and description of the training materials to be 
used, such as text, visual aids, mock-up, tools, etc. The Contractor shall be responsible for furnishing all 
training materials except the following: The Government will provide space, chairs, and tables for 
classroom training, and three (3) sets of the five (5) sets of O&M Manuals required by the Contractor per 
Section 01335 SUBMITTAL PROCEDURES FOR DESIGN/BUILD of the specifications. Provision of 
these manuals is solely for reference purposes, and in no way relieves the Contractor from providing all 
instruction and materials necessary for training personnel designated by the Government. All costs for 
resubmission of training plans, training materials, etc., as requested by the Contracting Officer shall be 
borne by the Contractor.  Resubmittals shall be made within twenty (20) days of notice from the 
Contracting Officer. 

1.19.7 ATTENDANCE ROSTER/TAC FORM 356 

The Contractor shall develop an attendance roster or a similar document indicating each student’s 
attendance, prior to the start of each class, subject and/or topic. This includes both "Hands-On" and 
classroom training. It is strongly recommended that each student trained be required to sign this 
document at the beginning of each class day for each and every class, subject and/or topic taught on that 
day. The Contractor's failure to have student attendance verified in writing may be cause for the 
Government to order the Contractor to repeat schooling where evidence of attendance cannot be verified. 
No part of the time lost due to such repeat instruction shall be made the subject of claim for extension of 
time or for excess costs or damage by the Contractor. Within ten (10) working days after completion of 
Operation and Maintenance Training conducted in accordance with this clause and/or applicable 
Technical Provision section, the Contractor shall complete and submit TAC Form 356 "Operation and 
Maintenance Training Validation Certificate". The attendance roster shall be included as an attachment to 
TAC Form 356. 

1.20 CONTRACTOR FURNISHED EQUIPMENT LISTS 

The Contractor shall furnish a list of all items, other than integral construction type items, furnished under 
the contract. Items such as furniture, drapes, rugs, vehicles, office machines, appliances, etc., shall fall 
under this category. The Contractor's list shall describe the item; give the unit price and total quantities of 
each. Model and serial numbers for equipment shall be provided when applicable. The Contractor shall 
keep an up-to-date register of all covered items and make this information available to the Contracting 
Officer at all times. Prior to acceptance, the Contractor shall submit the complete register to the 
Contracting Officer. 

1.21 TIME EXTENSIONS 

1.21.1 GENERAL 

This provision specifies the procedure for determination of time extensions for unusually severe weather 
in accordance with the Contract Clause 52.249-10 entitled DEFAULT (FIXED-PRICE CONSTRUCTION) 
APR 1984. The listing below defines the anticipated monthly unusually severe weather for the contract 
period and is based on National Oceanic and Atmospheric Administration (NOAA) or similar data for the 
geographic location of the project. The schedule of anticipated unusually severe weather will constitute 
the baseline for determining monthly weather time evaluations. Upon award of this contract and 
continuing throughout the contract each month, actual unusually severe weather days will be recorded on 
a calendar day basis (including weekends and holidays) and compared to the monthly anticipated 
unusually severe weather in the schedule below. The term "actual unusually severe weather days" shall 
include days actually impacted by unusually severe weather.  The Contractor's schedule must reflect the 
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anticipated unusually severe weather days on all weather dependent activities.  

 

Kabul Province - Kabul 

             

 

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 

   22 18 11 10 7 1 2 1 1 3 16 22 114 

Logar Province - Pul-i-Alam 

             

 

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 

   21 19 10 2 1 0 0 0 1 8 16 20 98 

Parwan Province - Bagram 

             

 

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 

   19 13 7 4 3 2 0 0 0 2 8 19 77 

              Kunar Province - Asadabad 

             

 

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 

   7 8 10 8 5 3 4 6 4 2 3 5 65 

Laghman Province - Mihterlam 

             

 

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 

   7 4 2 1 1 1 1 1 1 0 1 5 25 

Nangahar Province - Jalalabad 

             

 

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 

   3 1 1 4 0 0 1 2 1 1 1 2 17 

              Badakhshan Province - Feyzabad 

            

 

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec TOTAL 

  16 16 1 1 0 0 0 0 0 0 3 12 49 

Baghlan Province - Pol-e-Khumri 

            

 

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 

   17 9 2 3 1 0 0 0 0 1 6 14 53 

Kunduz Province - Kunduz 

             

 

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 

   14 9 8 8 4 1 1 0 0 0 5 12 62 

              Balkh Province- Mazir-e-Sharif 

             

 

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 

   12 8 1 0 0 0 0 0 0 1 3 8 33 

Jowzjan Province - Sheberghan 
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Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 

   13 8 7 5 1 0 0 0 0 1 5 8 48 

Ghazni Province - Ghazni 

             

 

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 

   22 20 15 8 5 1 3 0 0 6 17 20 117 

Khost Province - Khost 

             

 

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 

   15 7 2 1 1 1 4 1 2 1 4 13 52 

Paktia Province - Gardez 

             

 

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 

   22 19 13 2 1 0 0 0 0 5 17 21 100 

Paktika Province - Sharana 

             

 

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 

   21 16 3 0 0 0 0 0 0 0 6 19 65 

              Kandahar Province - Kandahar 

             

 

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 

   14 7 4 6 1 0 1 1 0 1 6 12 53 

Nimroz Province - Zaranj 

             

 

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 

   13 6 1 1 0 0 0 0 0 1 4 9 35 

Oruzgan Province - Tarin Kowt 

             

 

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 

   12 3 0 0 0 0 0 0 0 0 1 6 22 

Zabul Province - Qalat 

             

 

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 

   19 11 3 0 0 0 0 0 0 1 5 12 51 

              Badghis Province - Qal-i-Naw 

             

 

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 

   18 12 5 3 1 0 0 0 0 4 7 12 62 

Bamiyan Province - Bamiyan 

             

 

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 

   21 19 13 3 1 0 0 0 1 9 19 21 107 

Farah Province - Farah 

             

 

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 
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  11 5 3 3 1 0 0 0 0 1 4 12 40 

Herat Province - Herat 

             

 

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 

   15 11 6 6 1 0 0 0 0 2 9 15 65 

 

In the event the project’ is located in either Nuristanm, Panjsher, Samangan, Sari Pul, Takhar, Wardak or 
any other province not listed above, then the closest neighboring province should be selected, or if the 
project is located equidistant between two provinces, than the average of the two provinces should be 
used.  

 

1.21.2 TIME EXTENSIONS 

The number of actual unusually severe weather days shall be calculated chronologically from the first to 
the last day in each month. Unusually severe weather days must prevent work for fifty percent (50%) or 
more of the Contractor's workday and delay work critical to the timely completion of the project. If the 
number of actual unusually severe weather days exceeds the number of days anticipated in the 
paragraph above, the Contracting Officer will determine whether the Contractor is entitled to a time 
extension. The Contracting Officer will convert any qualifying delays to calendar days and issue a 
modification in accordance with the Contract Clause 52.249-10 entitled DEFAULT (FIXED-PRICE 
CONSTRUCTION) APR 1984. 

1.21.3 OTHER DELAYS 

Construction delays due to full or partial base closures due to incidents such as demonstrations, civil 
unrest and outright attacks will be examined on an individual basis for consideration of time extensions. 

1.22 STANDARDIZATION 

Where two or more items of the same type or class of product, system or equipment furnished in this 
project are required, the units shall be products of the same manufacturer and shall be interchangeable 
when of the same size, capacity, performance characteristics, and rating. The only exception to this 
requirement is where the items are interchangeable due to conformance with industry standards (valves, 
fittings, etc.); they need not be by the same manufacturer. This requirement applies to all manufactured 
items in the project that normally require repair or replacement during the life of the equipment. 

1.23 COMPLIANCE WITH HOST COUNTRY RULES AND CUSTOMS 

The laws of Host Country may prohibit access to certain areas of the country that are under military 
control. The Contractor shall furnish the Contracting Officer the names of personnel, type, and amounts of 
equipment, dates and length of time required at the site, and the purpose of entering the host country. It is 
understood that areas to which rights of entry are provided by the Host Government are to be used only 
for work carried out under the contract and no destruction or damages shall be caused, except through 
normal usage, without concurrence of the Host Government. 

1.23.1 CONTRACTOR'S RESPONSIBILITIES 

The following items are the sole responsibility of the Contractor to investigate, estimate as to cost, and 
assume the risk, as normally encountered by Contractors. The Contractor shall be responsible for 
determining the effect of the following on his own cost of performance of the contract and for including 
sufficient amount in the contract price:  
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a. Official language and type of accounts required to satisfy the officials of the Local Government. 
b. Entry and exit visas, residence permits, and residence laws applicable to aliens. This includes any 

special requirements of the Host Government, including those required by local Labor Offices, which 
the Contractor may have to fulfill before an application for a regular block of visas will be accepted. 

c. Passports, health and immunization certificates, and quarantine clearance. 
d. Compliance with local labor and insurance laws, including payment of employer's share of 

contribution, collecting balance from employee and paying into insurance funds. 
e. Strikes, demonstrations and work stoppage. 
f. Collection through withholding and payment to local Government, of any Host Country income tax on 

employees subject to tax. 
g. Arranging to perform work in the Host Country, to import personnel, to employ non-indigenous labor, 

to receive payments and to remove such funds from the country. 
h. Operating under local laws, practices, customs and controls, and with local unions, in connection with 

hiring and firing, mandatory wage scales, vacation pay, severance pay, overtime, holiday pay, 7th day 
of rest, legal notice or pay in lieu thereof for dismissal of employees, slowdown and curtailed 
schedules during religious holidays and ratio of local labor employed in comparison to others. 

i. Possibility of claims in local bureaus, litigation in local courts, or attachment of local bank accounts. 
j. Compliance with workmen's compensation laws and contributions into funds.  Provisions of 

necessary medical service for Contractor employees. 
k. Special license required by the local Government for setting up and operating any manufacturing 

plant in the Host Country, e.g. concrete batching, precast concrete, concrete blocks, etc. 
l. Sales within the host country of Contractor-owned materials, and equipment. 
m. Special licenses for physicians, mechanics, tradesmen, drivers, etc. 
n. Identification and/or registration with local police of imported personnel. 
o. Stamp tax on documents, payments and payrolls. 
p. Base passes for permanent staff, day laborers, motor vehicles, etc. 
q. Compliance with all customs and import rules, regulations and restrictions, including, but not limited 

to, local purchase requirements. 

1.24 EMPLOYEE ACCESS TO PROJECT SITE 

1.24.1 EMPLOYEE IDENTIFICATION 

The Contractor shall be responsible for furnishing to each employee and for requiring each employee 
engaged on the work, to display identification as approved and directed by the Contracting Officer. 
Prescribed identification shall immediately be delivered to the Contracting Officer for cancellation upon 
release of any employee. When required, the Contractor shall obtain and provide fingerprints of persons 
employed on the project. Contractor and subcontractor personnel shall wear identifying markings on hard 
hats clearly identifying the company for whom the employee works. 

1.24.1.1 PREPARATION OF IDENTIFICATION BADGES 

The Contractor shall be required to prepare a written application inclusive color photographs and provide 
all materials and labor necessary to prepare an identification badge, laminated in plastic, containing the 
employee's name, badge number, color photo, height and weight, the name of the Contractor's 
organization and for requiring each employee engaged on the work to display this identification as 
directed by the Contracting Officer. The Contractor shall submit each application and draft badge through 
the Contracting Officer to the Base Security Office. A minimum of thirty-five workdays shall be allowed for 
Government review and certification of badges. The Base Security Office will certify each draft badge by 
signature, stamp, seal or any combination thereof. Upon certification by the Base Security Office, the 
badges will be returned to the Contractor for final preparation, lamination, and issuance. Badges shall not 
be taken out of country during periods of travel or absence. During such periods, the Contractor may be 
permitted to issue temporary identification badges. 
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1.24.1.2 EMPLOYEE BACKGROUND AND HISTORICAL INFORMATION 

The Contractor shall be required to prepare and maintain personal background and historical information 
forms on each employee. These forms may be reviewed by the Base Security Office. The required 
information shall include but not necessarily be limited to the following: 

a. Full name. 
b. Place and date of birth. 
c. Three (3) current color photographs. 
d. Copy of Citizenship/Nationality identification. 
e. Copy of Passport. 
f. Copy of drivers license. 
g. Police Background Check. 
h. Work History. 
i. Personal background information. 
j. Copy of Work Permit and/or Visa. 
k. Permanent home of record and in-country address. 
l. Other information mandated by local law, the Base Security Regulations or that may be required to 

coordinate and process the necessary documentation with the government offices responsible for the 
approval.  

m. Registration, insurance company, policy number and expiration date for each vehicle. 

1.24.2 IDENTIFICATION OF CONTRACTOR VEHICLES  

The Contractor shall be responsible for requiring each vehicle engaged in the work to display permanent 
vehicular identification as approved and directed by the Contracting Officer. If acceptable to the Base 
Security Office and approved by the Contracting Officer, the Contractor may institute a system of non-
permanent temporary identification for one-time delivery and transit vehicles. Each Contractor vehicle, 
machine, piece of equipment, or towed trailers, shall show the Contractor's name such that it is clearly 
visible on both front doors of the vehicle and both sides of a towed trailer. A valid license plate shall be 
displayed at all times. Contractor vehicles operated on Government property shall be maintained in a 
good state of repair, shall be insured, and shall be registered in accordance with Afghan Law. 

1.24.3 SECURITY PLAN 

The Contractor shall submit to the Contracting Officer a security plan as required in Contract Section 
01040. 

1.25 RADIO TRANSMITTER RESTRICTIONS 

To preclude accidental actuation of sensitive electronic equipment, the Contractor shall not use radio-
transmitting equipment without prior approval of the Contracting Officer. 

1.26 PUBLIC RELEASE OF INFORMATION 

1.26.1 PROHIBITION 

There shall be no public release of information or photographs concerning any aspect of the materials or 
services relating to this bid, contract, purchase order, or other documents resulting there from without the 
prior written approval of the Contracting Officer. 

1.26.2 SUBCONTRACT AND PURCHASE ORDERS 

The Contractor agrees to insert the substance of this clause in all purchase orders and subcontract 
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agreements issued under this contract. 

1.28 CONSTRUCTION PROJECT SIGN 

The contactor shall fabricate and display at least one sign to identify the project site as a Government of 
the Islamic Republic of Afghanistan sponsored project associated with the Ministry of Interior. The sign 
shall measure at least 1.8 x 1.2 meters as shown in Attachment.  The sign shall be fixed to posts with a 
sufficient number of bolts to ensure that the sign will not be damaged by weather or vandalism. A 
minimum of three posts will be utilized. If lumber is used for support posts, the minimum dimension of the 
lumber vertical posts and bracing will be 10 cm x 10 cm. The post will set in field-prepared site-grade 
concrete. No rebar (reinforcement) and no formwork are required for concrete. At any point during 
construction if deemed necessary by the COR the sign shall be repaired or replaced. Exact placement at 
the project site shall be coordinated with the COR. 

The black, green and red colors on the left side of the sign shall be the Pantone colors listed below: 

Black: Pantone Process Black PC 
Red: Pantone 485 PC 
Green:  Pantone 370 PC 

Sign panels shall be fabricated from 19mm thick High Density Overlay (HDO) plywood or 2-mm thick 
sheet metal primed and painted (exterior paint) with lumber or metal uprights and bracing (see the “pdf” 
Attachment).  The sign will be primed and two-coat painted. The sign shall be placed in a location that is 
visible to pedestrians and/or vehicles passing the project site. Sign face and graphics shall be non-
reflective vinyl film prepared on a white adhesive backing or enamel-based exterior type paint.  All logos 
shall be aligned left with typography center text.  Dari translations shall be substituted with Pashtun in 
areas where the language is more predominant/appropriate.  If the Text Group T6 (which is the Project 
Title taken from the Contract) does not make it clear to the public viewing the sign what the project 
purpose is, succinct wording shall be added to Text Group T2 to make this clear (for example, “Hospital 
Wastewater Treatment Facility Expansion” or “20 KM paved road” or other project summary), to be 
submitted and approved by the COR. 

 

1.29 ATTACHMENTS 

TAC FORM 61 - Accident Prevention Program Hazard Analysis 

TAC FORM 356 - Operation and Maintenance Training Validation Certificate 

Construction Project Sign Dimensions 

Mounting Diagram 

Ministry Logo 

2. SPECIAL CONTRACT REQUIREMENTS 

2.1 APPLICATION OF US CRIMINAL JURISDICTION 

Reference DODI 5525.11.  The contractor is directed to provide all of its personnel working under this 
contract, and to require all of its subcontractors to provide their personnel, with written notification that - 
with the exception of nationals of Afghanistan and those ordinarily resident in Afghanistan - contractor 
and subcontractor personnel, and the dependents of contractor and subcontractor personnel who are 
residing with such personnel, may be subject to US criminal jurisdiction as provided for in the Military 
Extraterritorial Jurisdiction Act, 18 USC 3261-3267; see Section 3267(1)(A)(iii)(I) and (2)(A)(iii).  A copy of 
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the notice shall be furnished to the contracting officer upon award of the contract, along with a 
certification by an authorized company representative attesting to the provision of the notification to 
contractor personnel.  

2.2 ATTACKS FROM HOSTILE ENTITIES 

This contract is firm fixed-price.  Costs incurred in the performance of project execution that arise from the 
attacks of hostile entities, such as costs arising from damage to or destruction of contractor equipment 
and facilities, and damage to or destruction of the project prior to Government acceptance, are the sole 
responsibility of the contractor.  The Government makes no guarantee to provide the contractor with 
security, and bears no obligation to reimburse the contractor for costs arising from the attacks of hostile 
entities.  When appropriate, the Contracting Officer may provide the contractor with an equitable 
adjustment with respect to time – but not cost – in accordance with clause 52.249-10; see 52.249-
10(b)(1)(i) and (2). 

2.3 INSTALLATION ACCESS AND BADGING 

This contract is firm fixed-price.  It is the responsibility of the contractor to be knowledgeable of and to 
abide by any and all applicable installation access procedures and requirements, to include any and all 
badging procedures and requirements, that may be necessary for contractor access to the project site.  
Such procedures and requirements may change over the course of contract performance; it is the 
responsibility of the contractor to plan accordingly in order to meet its existing obligations under this 
contract.  The US Army Corps of Engineers, Afghanistan Engineer District, neither controls nor is 
responsible for any such installation access procedures, requirements or changes thereto.   

2.4 CUSTOMS CLEARANCE 

Reference clauses 52.229-6 and 52.225-13.  This contract is firm fixed-price.  It is the responsibility of the 
contractor to be knowledgeable of and to abide by any and all applicable customs clearance procedures 
and requirements that may be necessary for the transportation of supplies and equipment into 
Afghanistan.  Such procedures and requirements may change over the course of contract performance; it 
is the responsibility of the contractor to plan accordingly in order to meet its existing obligations under this 
contract.  The US Army Corps of Engineers, Afghanistan Engineer District, neither controls nor is 
responsible for any such customs clearance procedures, requirements or changes thereto. 

2.4.1 CUSTOMS PROCEDURES 

Background:   Every contractor/carrier importing goods into Afghanistan or exporting goods out of the 
country must comply with national customs regulations and procedures administered by the Afghanistan 
Customs Department (ACD) of the Ministry of Finance, in compliance with Afghan law.  Contractors 
performing contracts in Afghanistan for the Department of Defense (DoD), including the U.S. Army Corps 
of Engineers, in support of Operation Enduring Freedom (OEF), may be entitled to certain exemptions 
from the payment of customs tariffs and duties on goods and materiel imported into Afghanistan for use at 
DoD construction projects within the country, and on export of materiel from Afghanistan after completion 
of a project.   

     Obtaining import tax exemptions and clearances for the release of construction goods and materiel 
through ACD is often time consuming.  Early planning and realistic delivery timelines are essential to 
prevent avoidable project delays related to customs issues.  This section provides general guidance and 
a list of customs procedures and documents that you may be required to fulfill or provide.  Please note 
that this guidance is provided to alert contractors from the outset that the Afghan customs process is 
complex and time-consuming, and to strongly encourage early planning.  The steps listed below are 
provided for informational purposes only and cannot be regarded as definitive because the ACD’s 
procedures and requirements may change at any time.   
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ANY DEVIATIONS FROM THE PROCESS DESCRIBED HEREIN SHALL NOT FORM THE BASIS FOR 
A REQUEST FOR EQUITABLE ADJUSTMENT.  

 

General Requirements:   USACE contractors must designate an authorized employee of the company 
as the customs point of contact (POC), responsible for handling customs clearance issues, and must 
advise the USACE’s Customs Coordinator by e-mail of the name and contact information for the 
authorized customs POC.  This individual must hand-deliver all required documentation between the 
USACE’s Customs Coordinator at Qalaa House and the US Embassy, the Afghan Ministry of Foreign 
Affairs, and the Customs Department of the Afghan Ministry of Finance in order to obtain required stamps 
and signatures.   

     To initiate the customs clearance process, the following steps are necessary as of the time of 
publication of this solicitation, but cannot be regarded as definitive: 

 

1) Prepare a Contractor’s Letter of Introduction for the Afghanistan Customs Department. The Letter of 
Introduction should first be emailed to the USACE Customs Coordinator at Qalaa House, Kabul 
Afghanistan.  
 

2) The following hard copy original

 

 documents should be delivered to the USACE’s Customs 
Coordinator at Qalaa House prior to the movement of goods into or out of Afghanistan: 

a) A completed Tax Exemption Form (“Muaffi Nama”), purchased from the Afghan Customs 
Department and written in the Dari language. 
 

b) A Bill of Lading (for cargo transiting via ship and motor carrier), Airway Bill (for cargo arriving via 
air) or CMR (for cargo that has only traveled overland).   
 

c) An Invoice in US Dollars only. If the goods were purchased elsewhere and invoiced in a different 
currency, the equivalent U.S. Dollar amount must be clearly shown. 
 

d) A Customs Clearance Request.  See Section 01060b 
 

e) A Packing List if the complete cargo manifest is not listed on the invoice. 
 

f)  A Certificate of Origin for cargo coming through Islam Qalat and Heart
 

.  

The USACE Customs Coordinator will check the documents to ensure that they are complete, accurate, 
and ready for signature. 

 

Once all stamps and signatures are obtained on the documents listed under paragraph 2, the Afghanistan 
Customs Department will send them to the applicable customs clearing house and the shipment can be 
released for border crossing and final delivery. 

 

Note:  When a contractor imports vehicles or equipment for use by the US Government, the items can 
only remain in country until the contracted project is complete.  At the termination of the contract, the 
vehicles or equipment must be exported following  procedures similar to those outlined above, or the 
original exempted duties must be paid to the Ministry of Finance if the vehicles or equipment remain in 
Afghanistan. 
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It is the sole responsibility of the contractor to know of and abide by all Afghan customs clearance 
procedures and requirements applicable to the importation of supplies and equipment into Afghanistan, 
and to make accurate and truthful representations on all customs documents.   Please recognize that 
Afghan customs procedures and requirements may change over the period of contract performance.  The 
US Army Corps of Engineers, Afghanistan Engineer District, therefore provides the information in this 
section for general guidance purposes only, and advises you that responsibility for customs compliance, 
and awareness of changing customs procedures, remains your responsibility. 

   

Any contractor or shipping agency that violates Afghan customs procedures may be subject to legal 
action, including but not limited to revocation of contract, forfeiture of goods and enforced collection of 
fines and customs fees due the Afghan Government.  All contractors and suppliers that import goods tax 
and duty free  are subject to warehouse and storage facility inspections by USACE representatives to 
confirm that  customs manifests are accurate and that abuse of the US Government’s tax-exempt status 
has not occurred.   

 

2.5 TRAVEL WARNINGS 

The contractor shall provide all personnel working under this contract, and shall require subcontractors to 
provide their personnel, with a written notification advising such personnel to be aware of US State 
Department Travel Warnings with respect to Afghanistan, available at http://travel.state.gov, in the event 
they wish to consider bringing their dependants into Afghanistan.  A copy of the notice shall be 
furnished to the contracting officer upon award of the contract, along with a certification by an 
authorized company representative attesting to the provision of the notification to contractor personnel.  
At no time, subject to the written approval of the contracting officer, may the contractor allow such 
dependants, or any other unauthorized individuals, to be present on the project site grounds, whether in 
transit or otherwise.  

2.6 DRUG-FREE WORKFORCE 

Documentation of the contractor’s drug-free workforce program as required by clause 252.223-7004(b) 
shall be furnished to the contracting officer upon award of the contract. 

2.7 COMBATING TRAFFICKING IN PERSONS, COMMERCIAL SEX ACTS, 
FORCED LABOR 

A copy of the employee notification statement as required by clause 52.222-50 Alt 1 shall be furnished 
to the contracting officer upon award of the contract, along with a certification by an authorized 
company representative attesting to the provision of the notification to contractor personnel. 

2.8 PROMPT PAYMENT OF SUBCONTRACTORS 

In accordance with 52.232.5 (b)(1)(v,), the contractor shall furnish documentation with each progress 
payment which indicates that all sub-contractors and suppliers have been paid with funds from the most 
recent progress payment.  In order for the progress payment request to be considered complete, the 
contractor shall: 

- submit a listing of all subcontractors, the total amount paid to each subcontractor under the    contract 
and the dates and methods of such payments; and 

- provide copies of payrolls for each subcontractor working under this contract.  
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2.9 SUBCONTRACTORS CLAUSE REQUIREMENT 

In accordance with 52.232.27, the contractor shall include in each subcontract, a payment clause that 
obligates each subcontractor to pay their subcontractors for satisfactory performance of work not later 
than 7 days from the date they receive payment for work under this contract. 

2.10 DEFENSE BASE ACT  

In  accordance with FAR 52.228-3 “Workers Compensation Insurance” (Defense Base Act)  the offeror is 
required to provide, prior to commencing work under this contract, such workers’ compensation insurance 
or security as the Defense Base Act (“DBA”) (42 U.S.C.1651 et seq.) requires and to continue to maintain 
it until performance is complete. The amount listed by the offeror on this Contract Line Item (CLIN) is the 
estimated DBA insurance premium (estimated payroll of the offeror and its subcontractors times the 
applicable rate(s)). The DBA insurance premium amount varies with payroll and the nature of services 
and will, therefore, be taken into account during price evaluation of offers.  The actual amount paid by the 
government under that CLIN will be based on the amount of the Rutherford invoice, stamped “paid” and 
submitted by the offeror after contract award.  In the event of recalculation of the premium by CNA based 
on actual payroll amounts, the contracting officer will adjust this CLIN by contract modification to reflect 
the actual premium amounts paid.  Failure to fully comply with the Defense Base Act requirements may 
result in termination for default in accordance with FAR 52.249-10 Default (Fixed-Price Construction). 

2.11 SUBMISSION OF DEFENSE BASE ACT CLAIMS 

The offeror’s Safety Officer shall, in addition to any other duties required to be performed under 
this contract, do the following: 

- Make timely Defense Base Act insurance claims on behalf of each employee who is injured or killed 
in the course of their employment under this contract; and  

- Make monthly written reports to the Contracting Officer, Administrative Contracting Officer, and the 
Agency Safety and / or Occupational Health Manger, providing the name(s) of each such injured or 
deceased employee, the circumstances surrounding each injury or death, the dates of each injury or 
death, the date the insurance claim was made on behalf of each employee(s), and the current status 
of each claim. 

The Agency Safety and / or Occupational Health Manger POC will be provided at the pre-construction 
meeting. 
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SECTION 01065 

AFGHAN CAPACITY DEVELOPMENT 

1.0 AFGHAN CAPACITY DEVELOPMENT 

The Government requires the Offerors to promote the education and skills development of 
Afghan citizens, as required by Factor 5–Afghan Capacity Development in Sections 00110 and 
00120.  Prospective Offerors must provide a Capacity Development Manager and certify 
Offeror’s commitment to employing a minimum set percentage of skilled Afghan workers by 
filling out an Afghan Capacity Development form. Upon award, the Capacity Development 
Manager must submit an Afghan Capacity Development Plan to the Contracting Officer. The 
plan must include the elements described in section 2.0 below. This Plan must be submitted to 
the Contracting officer within seven (7) days of Notice to Proceed (NTP).  

2.0 AFGHAN CAPACITY DEVELOPMENT PLAN 

The Offeror shall provide an Afghan Capacity Development Plan. This plan must explain how 
this project will promote the education and skills development of Afghan citizens. Specifically, 
as a minimum, the plan must address the following elements below. The term “contractor” here 
includes subcontractors, if applicable. 

2.1  The Afghan Capacity Development Plan must name an Afghan Capacity Development 
Manager. Responsibilities for this person must be clearly stated and this person’s position must 
be shown on the company organizational chart. The plan must clearly state that the method of 
evaluating the performance of this individual will be based on his or her ability to meet or exceed 
the target percentages of Afghan employees listed on the Afghan Capacity Development form 
submitted with the Offeror’s proposal as part of Factor 5 of the technical evaluation criteria. 

 
2.2  The Capacity Development Plan must describe how the contractor (and subcontractors) will 
promote the education and develop skills of Afghan citizens. Specifically, the plan must 
demonstrate how the contractor (and subcontractors) will: 

 
a. recruit, hire, train and maintain a staff of skilled Afghan workers for construction 

trades including, but not limited to:  equipment operators, masons, reinforcing steel 
workers, concrete finishers, laboratory technicians, painters, and carpenters. These 
skilled workers must be graduates of construction trade schools, such as the 
Champion Trades Training Center in Jalalabad or the Afghanistan Technical 
Vocational Institute in Kabul. To demonstrate intent, the Afghan Capacity 
Development Plan must include a list of skilled trades and the percentage of each 
skilled trade that will be comprised of trained, skilled Afghan workers.  The plan 
must also list the trade schools, preferably from the province where the project is 
being built, from which skilled Afghans will be hired. Each skilled Afghan working 
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on the construction site must have submitted a trade school diploma to the contractor.  
During project execution, these diplomas must be provided to the U.S. Government 
upon request. 

 
b.  recruit, hire and maintain a staff of Afghan journeymen or highly skilled-technical 

workers, including but not limited to electricians and plumbers. These highly skilled-
technical workers must be graduates of technical schools, such as the Afghanistan 
Technical and Vocational Institute in Kabul. To demonstrate intent, the Afghan 
Capacity Development Plan must include a list of these highly skilled-technical trades 
and the percentage of each trade that will be comprised of highly skilled-technically 
trained Afghan workers. The plan must also list the technical schools, preferably from 
the province where the project is being built, from which these skilled Afghans will 
be hired. Each Afghan journeyman or highly skilled-technical employee working on 
the construction site must have submitted a technical school diploma to the 
contractor.  During project execution, these diplomas must be provided to the U.S. 
Government upon request. 

 
c. plan to coordinate and work with the technical and trade schools, preferably in the 

province where the project is being built, to use graduates from the schools and 
provide opportunities for the students and graduates of the schools to get on-the-job 
training and experience. 

 
2.3  The contractor must validate capacity development performance to the U.S. Government 
quarterly and also upon request. Validation must include, for each applicable position, total 
employee numbers and percentages filled by Afghan citizens. The presentation of data must be 
in tabular form and address both categories of employees: skilled trades, and journeymen or 
highly skilled-technical. The Afghan Capacity Development Plan must include an example of 
how this data will be reported to the U.S. Government. 
 
2.4  Failure to comply with the Afghan Capacity Development Plan may result in termination for 
default in accordance with FAR 52.249-10 Default (Fixed-Price Construction). 

 
 

 

-END OF SECTION- 


	00120 Dari 21 Apr 2010.pdf
	ارزیابی پیشنهاد و اهداء قرارداد

	01060_Special_Requirements 4 MAY 10 (UP Distrift HQ) (2).pdf
	1. GENERAL
	1.1 PRECONSTRUCTION CONFERENCE
	1.1.1 SCHEDULE OF MEETING
	1.1.2 MEETING MINUTES

	1.2 AREA USE PLAN
	1.3 CONTRACTOR'S MOBILIZATION AREA
	1.3.1 CONTRACTOR'S TEMPORARY FACILITIES
	1.3.1.1 GENERAL
	1.3.1.2 ADMINISTRATIVE FIELD OFFICES
	1.3.1.3 STORAGE AREA
	1.3.1.4 PLANT COMMUNICATION
	1.3.1.5 APPEARANCE OF MOBILIZATION SITE FACILITIES AND/OR TRAILERS
	1.3.1.6 MAINTENANCE OF STORAGE AREA
	1.3.1.7 SECURITY PROVISIONS
	1.3.1.8 SANITATION
	1.3.1.9 TELEPHONE
	1.3.1.10 RESTORATION OF STORAGE AREA

	1.3.2 PROTECTION AND MAINTENANCE OF TRAFFIC
	1.3.2.1 USE OF EXISTING ROADS AS HAUL ROUTES
	1.3.2.2 EMPLOYEE PARKING

	1.3.3 TEMPORARY PROJECT SAFETY FENCING AND BARRICADES
	1.3.3.1 BARRICADES

	1.3.4 HOST NATION AUTHORIZATIONS, PERMITS AND LICENSES

	1.4 RESPONSIBILITY FOR PHYSICAL SECURITY
	1.5 DUST CONTROL
	1.6 DIGGING PERMITS
	1.6.1 REQUIREMENTS FOR DIGGING PERMITS
	1.6.2 REQUESTS FOR DIGGING PERMITS
	1.6.3 PREPARATION OF REQUESTS FOR DIGGING PERMITS
	1.6.4 EXISTING UNDERGROUND UTILITIES

	1.7 CONNECTIONS TO EXISTING UTILITIES
	1.7.1 GENERAL
	1.7.1.1 PERFORMANCE OF WORK DURING NON-STANDARD HOURS
	1.7.1.2 EXTERIOR NIGHT LIGHTING

	1.7.2 EXISTING UNDERGROUND UTILITIES
	1.7.2.1 USE OF UNDERGROUND UTILITY DETECTING DEVICE
	1.7.2.2 HAND EXCAVATION

	1.7.3 REPAIR OF DAMAGED UTILITIES

	1.8 WATER 
	1.9 ELECTRICITY (CONTRACTOR PROVIDED)
	1.10 WORK OUTSIDE REGULAR HOURS
	1.11 SCHEDULING OF WORK IN EXISTING FACILITIES
	1.12 SPECIAL FACILITIES AND SERVICES TO BE FURNISHED BY THE CONTRACTOR
	1.13 PREPARATION OF AS-BUILT DRAWINGS (CONTRACTOR)
	1.13.1 AS-BUILT DRAWING SUBMITTALS
	1.13.2 AS-BUILT DRAWINGS 
	1.13.2.1 GOVERNMENT FURNISHED MATERIALS  
	1.13.2.2 WORKING AS-BUILT AND FINAL AS-BUILT DRAWINGS 

	1.13.3 DRAWING PREPARATION 
	1.13.4 COMPUTER AIDED DESIGN AND DRAFTING (CAD) DRAWINGS 
	1.13.5 PAYMENT 

	1.14 CERTIFICATES OF COMPLIANCE
	1.15 ACCIDENT PREVENTION
	1.15.1 ACCIDENT PREVENTION PROGRAM
	1.15.2 GROUND FAULT CIRCUIT INTERRUPTER (GFCI) REQUIREMENT – OVERSEAS CONSTRUCTION
	1.15.3 TEMPORARY POWER - ELECTRICAL DISTRIBUTION BOXES

	1.16 HAZARDOUS MATERIALS
	1.17 SPARE PARTS
	1.17.1 GENERAL
	1.17.2 SELECTION OF SPARE PARTS TO BE FURNISHED
	1.17.3 PROCUREMENT AND DELIVERY OF SPARE PARTS
	1.17.3.1 SHIPMENT AND DELIVERY
	1.17.3.2 TURNOVER OF SPARE PARTS
	1.17.3.3 PARTS AND PACKAGE IDENTIFICATION
	1.17.3.4 PRESERVATION AND PACKAGING INSTRUCTION

	1.17.4 WARRANTY
	1.17.5 PAYMENTS FOR SPARE PARTS

	1.18 OPERATION AND MAINTENANCE (O&M) DATA
	1.18.1 GENERAL
	1.18.2 SUBMITTALS
	1.18.3 OPERATION AND MAINTENANCE (O&M) DATA
	1.18.4 RECOMMENDED SPARE PARTS LIST
	1.18.5 SUPPLEMENTAL SUBMITTALS OF DATA
	1.18.6 FRAMED INSTRUCTIONS FOR SYSTEMS
	1.18.7 ADDITIONAL SUBMITTALS/RE-SUBMITTALS

	1.19 INSTRUCTIONS AND TRAINING FOR OPERATION AND MAINTENANCE
	1.19.1 GENERAL
	1.19.2 OPERATION AND MAINTENANCE TRAINING
	1.19.3 ARRANGEMENTS
	1.19.4 SCHEDULING
	1.19.5 PRELIMINARY PLAN
	1.19.6 PLAN
	1.19.7 ATTENDANCE ROSTER/TAC FORM 356

	1.20 CONTRACTOR FURNISHED EQUIPMENT LISTS
	1.21 TIME EXTENSIONS
	1.21.1 GENERAL
	1.21.2 TIME EXTENSIONS
	1.21.3 OTHER DELAYS

	1.22 STANDARDIZATION
	1.23 COMPLIANCE WITH HOST COUNTRY RULES AND CUSTOMS
	1.23.1 CONTRACTOR'S RESPONSIBILITIES

	1.24 EMPLOYEE ACCESS TO PROJECT SITE
	1.24.1 EMPLOYEE IDENTIFICATION
	1.24.1.1 PREPARATION OF IDENTIFICATION BADGES
	1.24.1.2 EMPLOYEE BACKGROUND AND HISTORICAL INFORMATION

	1.24.2 IDENTIFICATION OF CONTRACTOR VEHICLES 
	1.24.3 SECURITY PLAN

	1.25 RADIO TRANSMITTER RESTRICTIONS
	1.26 PUBLIC RELEASE OF INFORMATION
	1.26.1 PROHIBITION
	1.26.2 SUBCONTRACT AND PURCHASE ORDERS

	1.28 CONSTRUCTION PROJECT SIGN
	1.29 ATTACHMENTS

	2. SPECIAL CONTRACT REQUIREMENTS
	2.1 APPLICATION OF US CRIMINAL JURISDICTION
	2.2 ATTACKS FROM HOSTILE ENTITIES
	2.3 INSTALLATION ACCESS AND BADGING
	2.4 CUSTOMS CLEARANCE
	2.4.1 CUSTOMS PROCEDURES

	2.5 TRAVEL WARNINGS
	2.6 DRUG-FREE WORKFORCE
	2.7 COMBATING TRAFFICKING IN PERSONS, COMMERCIAL SEX ACTS, FORCED LABOR
	2.8 PROMPT PAYMENT OF SUBCONTRACTORS
	2.9 SUBCONTRACTORS CLAUSE REQUIREMENT
	2.10 DEFENSE BASE ACT 
	2.11 SUBMISSION OF DEFENSE BASE ACT CLAIMS


	01065 Afghan Capacity LPTA (FINAL Version) 10 April.pdf
	1.0 AFGHAN CAPACITY DEVELOPMENT
	2.0 AFGHAN CAPACITY DEVELOPMENT PLAN


